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May 1, 2015 

To: Board of Supervisors 

From: Jeffrey V. Smith, County Executive 

Subject: FY 2016 – 2018 Information Technology (IT) 

Three-Year Plan 

The desire on the part of the public and our own employees 

to either use technology to do business with the County or 

to improve service delivery exceeds our ability to provide it.  

The Information Technology Three-Year Plan is a reference 

document intended to provide the reader with detailed 

information about the major technology projects underway 

in the County. 

This document is focused primarily on project status, with 

detail about staffing recommendations and budget 

recommendations, where applicable,  included in the FY 

2016 Recommended Budget. Appendices list the use of 

technology bond funding, the status of key initiatives, and 

enterprise content management projects. 

It is important to note that after hitting peak staffing of 245 

in FY 2002, the Information Services Department (ISD) 

reduced its FTEs through FY 2012, hitting a low of 191 staff 

that year. Since FY 2013, we have been attempting to make 

up for 10 years of reductions, and in FY 2016 I am 

recommending the addition of 42 positions for ISD, in order 

to provide them with critical staff support that the 

Department needs to  serve the growing needs of its 

customers.  

The FY 2016 – FY 2018 Information Technology (IT) Plan 

continues the trend toward centrally-driven enterprise 

services, driving innovation in the case of mobile 

applications, or modernizing legacy systems such as those 

in the Law and Justice System. 

Key technology initiatives with Countywide focus, as well as 

policy area focuses are outlined in this document. A 

description, in addition to goals, milestones, and progress 

to date are included for each of the larger initiatives. 

A high-level view of the IT Three-Year Plan shows the 

breadth and depth of the County’s technological scope, as 

well as its challenges. Addressing modernization needs, 

increasing innovation, and refreshing foundational 

infrastructure allows the County to optimize the business 

applications to enhance operations and provide better 

customer services.  

Projects included in the IT Plan indicate high-level current 

and future unmet needs to complement the budget 

document, identifying the technology desired to best 

support the County’s business goals and strategies. Projects 

and initiatives may change yearly based on the dynamic 

factors impacting the County, the pace of technological 

changes and the County’s financial outlook. Funding will be 

requested, reviewed and prioritized on an annual basis 

according to Board Policy and with the appropriate Board 

Committees. 

The FY 2016 recommended level of funding focuses on 

modernization of systems, enhancement of public and 

employee services, and the upgrade and refresh of 

infrastructure. The technology project Tables 1 and 2 

represent the General Fund Budget Recommendations for 

FY 2016,  Table 3 represents Health and Hospital funded 

recommendations. 

Modernization 

Another area of focus is the modernization of current 

systems will increase operational functionality,  enhanced 

customer service, and decrease operational costs. The 

HealthLink project continues to roll out to additional 

functional areas such as the SCVMC Lab and Pharmacy, 

Surgery/Anesthesiology and Radiology. The Tax Collector 

and Procurement are implementing improved systems, and 

the replacement of all criminal case processing systems will 

begin with the multi-year Public Safety and Justice Systems 

Program.  

Enhanced Public Services 

To continue our investment in web and mobile apps, e-

Forms, e-Signature capabilities and automated workflows 

demanded by the public and beneficial for employees, nine 

positions are recommended, along with software tools in 

FY 2016. 

 

Continual Refresh and Expansion of Infrastructure 

Message from the County Executive 
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It is important that we invest in fundamental infrastructure 

on an annual basis, such as the $2.4 million recommended 

for internet monitoring, network upgrades, servers, and 

phone systems as well as technology for the Emergency 

Operations Center.  This provides for a high-performing and 

secure infrastructure to best support all of the business and 

services areas for which the County is responsible.  

Office of Data Oversight, Monitoring and Evaluation 
(ODOME) 

The County is in the early stages of developing an 

Enterprise Data Integration (EDI) strategy for purposes of 

addressing a myriad of data sharing, analytical and 

reporting needs. Currently, the only resources devoted to 

this effort are County employees already working on 

specific Departmental systems and analyses, but a central 

coordinating office, guided by best practices, is necessary to  

provide oversight and accountability for the myriad of data 

and information that spans the range of those responsible 

for public safety net services. I am recommending the 

addition of one position and consulting resources to kick 

off this effort. 

ODOME is intended to work in conjunction with other 

major County initiatives such as the EpiCenter at Santa 

Clara Valley Health and Hospital System, the Office of 

Research at the Social Services Agency, and with 

appropriate large data initiatives such as the Public Safety 

and Justice Systems Program, the Pay for Success Program 

and the AB 109 Realignment Program where appropriate. 

In a fully comprehensive model, the front, middle and back-

end functions of data management occur as part of a four-

step sequence: 

Aggregation: Review data field definitions and data formats 

across databases to be aggregated. Determine which fields 

are equivalent across systems. Test those suppositions 

extensively. Match  fields or variables across independent 

databases to create a view of individuals with data from 

more than one database system. 

Protection: Ensure that aggregated County and client data 

is safe from theft or misuse, and meets regulatory and 

privacy requirements. 

Governance: Data may be consistent within a database, but 

across data systems, data about a single individual may be 

inconsistent. Data owners must manage ("govern") the data 

across systems to ensure the data are consistent and error-

free.  

Presentation: Delivering data back to authorized parties in 

meaningful context through various means. 

 

Table 1: FY 2016 Public Safety and Justice Systems  
Program (PSJSP) Recommended Projects 

Project Categories 
Ongoing  

Allocation 
One-time  
Allocation 

County Justice Information Center $873,251 $10,132,500 

Adult and Juvenile Case Management 
System 

$175,024 — 

Jail Management System 
Replacement 

$175,024 — 

Records Management System (RMS)
Replacement 

$350,048 $3,829,000 

Program Management and 
Administration 

$814,403 $750,000 

Mainframe Re-hosting — $549,100 

RRC Referral Tracking $350,048 $1,650,000  

PSJSP Total FY 2016 Allocation  $2,737,798  $16,910,600  
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Table 2: FY 2016 Recommended Technology Projects 

Projects 
Ongoing 

Allocation 
One-time 
Allocation 

IT Modernization     

ISD Countywide - eSignatures $0  $650,000  

ISD Countywide - Enterprise IT Asset Management $20,000  $275,000  

ISD Shared Services - Phase III Common Directory/Office 365 (Core Identity/Security) $0  $530,000  

ISD Shared Services - Project Portfolio Management Tool Interface costs $120,000  $250,000  

ESA - Workers Comp Liability Insurance Claims Replacement $0  $134,000  

ISD - IT Financial Management (SaaS) for ISD Internal Service Fund $180,000  $100,000  

Tax Collector - TCAS System Functional Improvements $0  $800,000  

Parks - PRIMS Park Ranger Information Management System $15,000  $100,000  

Clerk Recorder's - Inventory Sys. County Archives & Recorder’s Office $0  $70,000  

Custody Health Services Electronic Medical Records - Epic $0  $2,500,000  

Public Health Information Exchange (HIE) $0  $250,000  

Public Health Open Data Portal $0  $150,000  

PSJSP - County Document & Evidence Exchange System (CDEES) $200,000  $1,500,000  

DA - File Location Business Rule $0  $24,090  

DA - Document Management System OCR Server $4,130  $27,062  

IT Infrastructure Projects     

ISD Countywide - Websense Internet Monitoring System-Upgrade/Replace $100,000  $400,000  

Tax Collector - Upgrade of TCAS Production and Development servers $0  $350,000  

ISD Shared Services - Data Center Network Upgrade $0  $350,000  

ISD Countywide - Replace Existing Employee & Guest & DA WiFi Networks $38,000  $310,000  

Clerk Recorder's - Bring-your-own-device for the public $0  $25,000  

Office of Emergency Services - EOC Intelligence Situational Status Capability $0  $125,000  

IT Professional Services     

ISD Project Management & Business Analysis Professional Services $0  $350,000  

Clerk of the Board - Feasibility Study Project - BOS Chambers Control Room $25,000  $50,000  

ISD Shared Service - FileMaker/MS Access Applications Assessment Roadmap $0  $350,000  

Clerk Recorder's - Image Conversion Project $0  $75,000  

Total FY 2016 Allocation $702,130 $9,745,152  
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Table 3: Health and Hospital System: FY 2016 Technology Projects 

Projects 
Ongoing     

Allocation 
One-time   
Allocation 

CareFusion/Viasys PFT Respiratory Care - HealthLink Set up an interface between HL and CareFusion/Viasys PFT 
machines. These machines perform Pulmonary Function test of various types of patients.  

$3,000 $72,500 

CBORD Nutrition & Food Service Suite Software Upgrade the nutrition and food services suite application to v 
10.1.100a and upgrade CBORD nutrient database to the latest version. 

  $51,000  

Citrix System Upgrade Hardware to support Citrix environment upgrade.   $250,000  

ClickView 7.1 Upgrade Hardware/Software upgrade for OBGYN/MFM ClickView.  A connectivity module needs to be 
purchased and installed in order to interface with HealthLink.   

  $101,000 

Clinical Image Capture via Canto on iPad Devices   $30,600 

DataArk Legacy Data Storage System Extending the Legacy Data Storage System    $500,000 

Enterprise Scheduling System Evaluation and implementation of an Enterprise Scheduling System that can meet the 
functional needs of the Physicians, Nurses and Pharmacists. 

$49,100 $300,000 

Fetal Monitor Integration with HealthLink This project will require nursing, HealthLink, bio-med and other departmental 
resources to scope and map out for a set of fetal monitors in L&D. 

$3,900 $41,900 

HealthLink Isilon SAN Replace HealthLink file servers near end-of-life with an interrelated scalable file storage solution.   $250,000  

HealthLink Wave II/Phase II (D-C) Implementation of Epic's OpTime (Surgery and Anesthesiology) and Radiant 
(Radiology Information System) as part of the Core HIS strategy. 

  $14,650,000 

HIM Transcription Services Solution Implementation of software. $24,000 $90,000 

Integrated Research Administration & Compliance Software: A web-based, vendor-hosted software system for Research 
Administration and Compliance to manage research project portfolio and the associated compliance risks. 

  $82,600 

IT Infrastructure Replacement for servers, DS6800 Storage Area Network (SAN) and routers switches that are at end-
of-life and/or not supported by vendor. 

  $2,000,000  

Medtronic PaceArt Database System Replace current outdated Pacemaker database system running on Microsoft 
Access requiring manual input of data. Medtronic' Pace art System is the only product that allows devices to be integrated and 
data fields to automatically populate. Sole source for new software purchase.  

$4,400 $108,000  

MidMark Spirometry Respiratory Care-HealthLink Install software and hardware on to HL server to all RCP to perform 
patient care required spirometry on patients with COPD and/or Asthma. 

$3,000 $10,000 

NICVIEW system set-up for fifteen (15) web enabled wireless cameras purchased for NICU.  $6,000 $52,000 

PACS Software upgrade Upgrade to latest PACS version; includes replacing multiple servers that are over 5 years old.    $652,000  

Pharmacy BoxPicker Interface with EHR software Equipment will interface with HealthLink through the Swisslog 
MedPortal Inventory Management System software.  

  $75,000 

Public Health Fax Alert/Notification System  Notifies the community and Health organizations with in Santa Clara 
County. This solution is used when the Public Health Director puts out an Health Alerts.  (i.e. Pandemic Flu notice). 

  $75,000 

SCVMC Resident Mobile Device Image Capture via Canto on iPad devices. Purchase County-owned iPads for SCVHHS.   $282,200 

Siemens Syngo RIS Upgrade Contract amendment to upgrade system for Window 7 compatibility and ICD 10 compli-
ance. Requires updates HL7 interfaces to: PACS, TalkTechnology, peerVue, and PenRad.  

  $290,000  

SQL Database consolidated solution Build a consolidated SQL solution where multiple databases could be located. $600,000 $250,000 

Video Remote American Sign Language Interpretation service With interpretation over video, service is charged by the 
length of time used. The service would also be more readily available, at any time of the day. Enhances current service. 

$80,000 $12,500 

Wireless Medfusion Syringe Pumps Replace approx. 27 Medfusion pumps that require library loaded individually by 
biomedical for each library change. Syringe pumps are used for neonatal and pediatrics in Peds, ED, Burn, ASU, OR, PACU.  

$39,175 $762,200 

Workstation on Wheels (WOWS) refresh Technology refresh for end-of-life WOWS.   $728,000  

Total FY 2016 Allocation $812,575 $21,716,500  
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May 1, 2015    

To: Board of Supervisors, County Executive and 

Agency and Department Heads 

From: Joyce Wing, County Chief Information Officer 

Subject: Fiscal Year 2016 – 2018 Information Technology 

(IT) Three-Year Plan 

Purpose 

The purpose of the IT Three-year Plan is to give the reader a 

sense of where the County finds itself with regard to 

information technology projects and plans and to convey 

the broad IT priorities and projects that support the 

numerous demands made on the County’s operating 

departments. Any recommended funding for the projects 

and initiatives contained herein is included in the FY 2016 

Recommended Budget. 

Business and Technology Strategies 

A particular focus of the County, especially since an IT 

Rapid Transformation effort began in earnest in 2010, has 

been to improve the alignment of the technology needs of 

the County with those of the business operations. By 

addressing technology from a Countywide perspective, 

there is great potential to reduce the overall cost of doing 

business by standardizing, consolidating and leveraging 

economies of scale across the organization. In addition, 

implementing shared services keep costs lower and enables 

data sharing and analysis across business areas or the 

County.  

Highlights of Accomplishments and Plans 

In the section immediately following this letter,  Strategies 
& Plans - Fiscal Years 2016-2018 and the Key Initiatives, a 

high level overview is provided to document the 

interdependencies between IT strategies and business  

strategies, and initiatives that support those strategies and 

operational needs. Details of the main projects included 

here are provided later in this document. 

 

 

Strategies 

Mobility to Drive Self-Service and Enhance Public and 
Employee Services:  There is a growing need to provide 

mobile services to the public and employees. The goals are 

to provide easy to use applications and devices to access, 

process, and complete transactions quickly to increase 

satisfaction and productivity. Providing these tools 

increases self-service and reduces effort and the cost of 

doing business. Mobile device management needs have 

increased and thousands of devices are being managed and 

secured. Mobile/Web apps are being developed to address 

key public needs. A mobile app strategy and approach has 

been developed to ensure consistency across multiple 

customer devices. Many mobile apps have been developed, 

or will be in production soon. To find what is new go to 

www.sccgov.org and go to the bottom and click on “Mobile 

Gallery.” 

Cloud Services to Reduce the Cost of Doing Business: 

Where appropriate the use of Cloud Service-based 

applications is a primary focus to reduce effort and overall 

cost of doing business. A priority will be to use the Cloud to 

address application needs with hosted solutions that are 

mature, secure and meet performance criteria. Multiple 

applications that are using hosted solutions include the 

Public Defender’s Case Management System, O365, SAP/

Ariba Procure-to-Pay solution, IT Finance Management, 

and others.  

Increase Communication and Collaboration to Increase 
Productivity: The provision of cloud-based (externally 

hosted) commodity software, Office 365, has enhanced 

collaboration, communication, security, disaster recovery 

and resource management Countywide. As of the date this 

document was published, over 7,500 mailboxes had been 

migrated to O365. The two largest entities, Health and 

Hospital Systems and the Social Services Agency plan to be 

completed by this summer. New services that focus on 

collaboration and communication are being introduced to 

those that have migrated their email.  

Standardization, Consolidation, Investment in New 
Technology to Reduce the Cost of Doing Business: The 

County has established technology standards, consolidated 

infrastructure and invested in new technology products 

and services to accomplish the following: 

Message from the Chief Information Officer 
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■ Eliminate duplication of hardware, software and 

resource efforts to avoid and reduce costs. 

■ Negotiate enterprise software agreements to leverage 

economies of scale to lower costs. 

■ Introduce newer technology to gain capabilities and 

features that enhance services. 

■ Enable mobility with enhanced secure remote access. 

■ Redirect IT resources to value-added IT business 

solutions. 

■ Manage IT commodity services more efficiently and 

effectively.  

Modernization to Increase Capabilities, Data Sharing, and 
Analysis of Performance Outcomes: The need to modernize 

many of the County’s systems is critical in order to address 

the demands for new capabilities, and costly data analyses, 

operational and customer service improvements, and 

elimination of legacy, aging systems that are difficult and 

costly to support. There are many large efforts underway 

that are highlighted in the Key Initiatives Section of this 

document. 

Enhanced Public and Employee Services: Many efforts are 

underway to redesign and develop more meaningful 

content for Web and Mobile access to provide pertinent 

information on the various County services and the ability 

to better Search for the information needed. In addition, e-

forms and workflow automation have been developed to 

save time, increase efficiencies, and improve customer and 

employee satisfaction. To further these efforts supporting 

tools are being acquired to develop applications faster, and 

to provide new automated, secure processes, such as, an e-

signature solution to replace wet signatures has been 

recommended. 

Improve Privacy and Information Security to meet 
Regulations and Policy Requirements: This is a critical and 

mandated service the County is responsible for, to ensure 

the protection of data, its access and use. The Board of 

Supervisor’s has supported this effort by increasing 

resources to provide management and oversight to ensure 

compliancy and ensure protection of data that the County 

manages. 

Acknowledgment 

Technology is essential to support County services. The top 

priority is to develop and align business and IT strategies, 

with an emphasis on reducing the cost of doing business by 

investing in newer technology, simplifying support, and 

redirecting resources to value-added IT business solutions. 

Many of the current efforts would not have been possible 

without the support of the Board of Supervisors, the County 

Executive’s Office, Department and Agency Heads, and 

numerous managers and staff across the County 

organization who participated on focus teams. Their 

contributions are greatly appreciated and have assisted in 

transforming how the County provides its services to the 

public, employees and business partners.  
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IT Strategy and Plans Fiscal Years 2016-2018 
Aligning Technology with Business Strategies to Deliver Business Solutions 

Information technology (IT) strategies and performance are 

interdependent with County business strategies and 

performance. Without understanding the business 

strategies, IT strategies may be misdirected. In turn, 

without the underlining technology to support the various 

County business services, departments' ability to achieve 

their service outcomes could be negatively impacted or 

near impossible. 

The original aim of the CEO’s Center for Leadership and 

Transformation (CLT) Program and the IT Rapid 

Transformation groups was to develop recommendations 

to transform the County organization's approach to using 

and managing technology. Historically, IT systems and 

projects have been approached in a siloed manner without 

cross-organization collaboration, reflecting the way many 

departments often have operated within the County. The 

CLT initiatives began a concerted effort to modernize the 

County's IT operations to enhance business effectiveness, 

drive efficiencies, and support larger County 

transformation programs. More recently, the Just Culture 

conversations and training have resulted in examining 

systems and procedures, along with staff and management 

behavior, to become a stronger learning organization. 

In addition, the goal of the IT services provided and the 

current and recommended initiatives have three focus 

areas: 

■ Customer  Focus: Improved access, analysis, and 

process 

■ Operational Excellence: Modernization and 

consolidation 

■ Innovation: Newer technologies and self-service 

There is more interest in cloud (vendor or internally-

hosted) solutions to reduce costs, efforts and management 

of IT. As the cloud hosting industry matures and provides 

robust, secure solutions, the County will benefit by moving 

in that direction. The County has already and taken major 

steps towards the cloud by embracing Microsoft Office 365 

Cloud Solutions for email and collaboration services 

Countywide, as well as other initiatives. 
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In addition, the goal of the IT services provided and the 

current and recommended initiatives have three focus 

areas: 

■ Customer  Focus: Improved access, analysis, and 

process 
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consolidation 

■ Innovation: Newer technologies and self-service 

There is more interest in cloud (vendor or internally-

hosted) solutions to reduce costs, efforts and management 

of IT. As the cloud hosting industry matures and provides 

robust, secure solutions, the County will benefit by moving 

in that direction. The County has already and taken major 

steps towards the cloud by embracing Microsoft Office 365 

Cloud Solutions for email and collaboration services 

Countywide, as well as other initiatives. 

Transformation – Redirect Focus from Infrastructure to 
IT Business Solutions  

The County has in the past siloed the management of 

information technology by having departmental IT staff 

allocated in departmental budgets to cover both 

infrastructure and application needs. As a result of many 

years of budget deficits, IT departmental staff focused 

mainly on maintaining aging infrastructure. With the IT 

Transformation Initiative (ITTI),  fundamental changes 

began to occur. This transformation is reflected in the 

FY2016 ISD budget requests to move and create IT 

positions for this purpose.  

Continuous Improvement 

The CIO’s office continues to support efforts to transform 

the County to better serve the public and the employees 

who make quality, service-driven government organization 

a reality.  Changes in underlying technology are allowing 

the County to refocus IT resources toward innovation, 

operational excellence and customer services that can 

advance the goals and strategies of the various service areas 

of the County.  Areas of focus include: 

■ Establishing Onsite IT Application and Business 

Process Management Support  

■ Increasing IT Service-on-Demand to meet growing 

Business needs when needed 

■ Transforming and Modernizing Legacy Systems 

■ Continuing Standardization, Consolidation, and 

Investment in Newer Technology 

■ Migrating to Cloud Services as available 

ISD is handling more IT infrastructure for departments, 

and assisting departments with key IT staff to deliver IT 
Business solutions.  

Departments are refocusing on what is most important: 
enhancing the services the County provides to the public. 
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■ Continuing transition to O365 new services and 

security capabilities 

■ Enhancing Public and Employee Services through Self-

Service 

■ Developing Applications to better enable key business 

functions 

■ Facilitating efficiencies through e-Forms, e-Signature, 

and automated workflow  

■ Refining IT Services, IT Organization and IT Jobs to 

create a growing, learning and service oriented 

workforce  

Modernization 

Public Safety and Justice Systems Program: The Public 

Safety and Justice Systems Program (PSJSP) is a large, multi

-year initiative that includes replacing and modernizing the 

integrated Adult Criminal System (CJIC) and the Juvenile 

Record System (JRS) with multiple systems that have 

additional capability. PSJSP will insure that across the Law 

and Justice community, there is collaborative and 

comprehensive data integration, process integration, 

meaningful data analyses, and insightful reporting. Through 

implementing PSJSP, the costly legacy systems can be 

eliminated. There are three major forces impacting the need 

for change: the new Court Criminal Administration system 

that breaks down the current consolidated system needs to 

be implemented by June 2015, the upcoming retirements of 

IT staff who are experts on legacy systems, and the new 

capabilities required by the Public Safety and Justice 

agencies. 

Procure-to-Pay: In FY 2016, Procure-to-Pay will continue 

automating the procurement function across the County to 

reduce costs and manual paper-driven processes, as well as 

to provide transparency, accountability, contract 

management, supplier information management, dynamic 

discounting, spend analysis, risk management and more. 

The SAP/Ariba Project is an externally-hosted system that 

is cost effective to implement and maintain and will 

provide the automation, streamlined processes and quick 

information access needed to increase discounts and 

advance processes.  

Continual Enhancement of Public and Employee Services: 
The following Web and Mobile Applications have been 

developed for Public and Employee use, increasing self-

service capabilities to reduce costs, effort and increase 

customer satisfaction. 

■ Restaurant Inspection Ranking—SCC Dine Out  
allowing the public to search for restaurants and their 

inspection rankings 

■ Valley Health Plan Portal guides customers based on 

their role as a shopper, member, provider or broker 

Employee Access to online services including: 

■ Workers Comp Online Application that provides a 

central repository of claims, attachments and increased 

visibility of process, with many more capabilities 

■ Transfer Opportunity Calculator that allows employees 

to go online and retrieve a personalized list of all the 

classifications to which they may be eligible for transfer 

■ Tuition Reimbursement  Form  to support the County’s  

Educational Assistance Program.  

Continual Enhancement of Data Sharing, Analytics, and 
Service Outcomes  

Mandates for Healthcare Reform, Public Safety 

Realignment (AB 109), and many other projects where data 

sharing, analysis and reporting are required, are driving the 

need for focusing on Data as a valuable asset needed to 

make key service decisions, based on analysis of 

Performance outcomes. Program service measurements 

can be derived by analyzing aggregated data across 

business units through the use of business intelligence 

solutions. However, a critical component is the 

development of data sharing policies, due to the sensitive 

and confidential nature of the data and the current legal 

restrictions on sharing. Without the ability to share data 

appropriately, achieving program evaluation becomes 

impossible. The drivers, policies, approach, management 

and technical solutions will all be considered as program 

evolves.  
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The key focus will be determining service performance 

outcomes in order to improve what is necessary to address 

the many client needs within the Public Safety net areas. In 

2014, a program charter was approved. In early 2015, an 

initial approach was established and a Program 

Management position and professional services to assist in 

moving the program forward are being requested in FY 

2016.  

Countywide Privacy and Information Security Program 

In October 2014, the Board of Supervisors approved staff 

resources needed to establish a more robust County 

Privacy and Information Security Program and to define 

and establish a Privacy program to align and join with the 

already developing Information Security Program.  

Establishing and expanding resources, processes, policies, 

and frameworks that align with national standards and 

regulations are underway.  

In FY 2016-2018 there will be further development of the 

County Privacy and Security Program, including but not 

limited to governance, policies, strategic and tactical plans, 

processes, risk assessments, training, and toolsets to 

improve the County’s privacy and information security 

profile. 
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Key Technology Initiatives 

The following projects and programs are highlighted in this document. Other projects are listed in appendices. 

Countywide Focus 

■ County Common Directory and Software as a Service Office Productivity Solution 

■ Enterprise Content Management 

■ Mobile Trends and Strategy 

Public Safety and Justice System Focus 

■ Public Safety and Justice Systems Program  

■ Countywide Digital Evidence Project 

■ Public Safety Realignment - AB 109 

■ CAD Integration, Common Operating Picture and Data Exchange Projects 

■ Failure to Appear Automated Notifications 

Health and Hospital System Focus 

■ HHS Electronic Healthcare Information System - HealthLink 

■ HHS Enterprise Data Warehouse 

Social Services Focus 

■ Office 365 at SSA 

■ FY 2015 Completed Projects 

■ SSA’s Planned Projects for FY 2016 
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COUNTYWIDE FOCUS 
County Common Directory and Software as 
a Service Office Productivity Solution 

Project Description 

The Common Directory and Office 365 solutions represent a major 

investment for the County, building a secure environment that enhances 

communication, collaboration, and information sharing across the 

County. It also builds a foundation for future shared services such as 

electronic signature, e-forms, workflow, and document management, 

not only within the County organization, but with regional partners and 

the public.  The larger agencies (Health and Hospital and Social Services 

Agency) have begun detailed planning and migration with the goal to 

complete migration of 11,000 mailboxes in summer 2015. The focus of 

this project covers the following: 

■ Office 365 Productivity, Collaboration and Communication-- 

including email, web/video conferencing, SharePoint, instant 
messaging, shared storage, and Office productivity solutions 

■ Common Directory and Infrastructure Foundation 

■ Security 

■ Device Management 

■ Identity Management 

■ Anywhere, Anytime Access with Any device 

■ Other Microsoft services as they are made available 

Progress to Date 

■ Migrated Mailboxes: 7,539 County 
electronic mailboxes were migrated to Office 
365 from January 2014 to April 2015, with the 
goal of 14,000 by end of July 2015 

■ Migrated to Common Directory: 1,729 users 
in departments with formerly separate 
directories have been joined to the SCCGOV 
common directory, with more departments 
pending. 

■ Common Platform Implemented: A cross-
departmental team implemented Microsoft’s 
System Center platform for device 
management and software deployment, and 
currently 4,984 workstations and 626 servers 
are already being centrally managed in this 
environment, with more pending. 

Milestones Status 

Develop objectives and determine 
requirements 

Completed 

Evaluate and select a SaaS 
product  

Completed 

Evaluate and select a Common 
Directory approach 

Completed 

Procure Licensing / Negotiate 
SaaS Agreement In-Progress 

Completed 

Develop and document vision and 
scope 

Completed 

Procure resources and services 
needed for implementation 

Completed 

Implement and complete directory 
consolidation 

In Progress 

Implement SaaS solution at HHS, 
SSA, DA, Sheriff, Dept of 
Corrections 

In Progress 

Extend Identity Management and 
Document Rights Management 
Functions 

FY2016 

Implement new services When new 
services are 
available 
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Project Goals 

■ Enable Cross-County Efficiencies by establishing a 

Common Directory through consolidation of multiple 

departmental directories. The Common Directory will 

provide a foundation to build shared value-add IT 

business solutions across the County that provide 

efficiencies, and enhance productivity. 

■ Enhance Communication and Collaboration by 

consolidating departmental email systems into a single 

cloud-based email service. The service also will provide 

instant messaging, web/video conferencing, 

collaboration, and office productivity functions, 

allowing the County to stay current and move forward 

together with new capabilities introduced by this cloud

-based service. 

■ Reduce the Cost of Doing Business by consolidating 

multiple software agreements into one Microsoft 

Enterprise Agreement for licensing, maintenance and 

support. The Enterprise Agreement is essential for 

enterprise standardization, Countywide coverage, and 

economies of scale that reduce ongoing costs, and 

eliminate redundant systems and staff functions. 

■ Increase Capabilities in the areas of security, remote 

access, disaster recovery, and search capabilities. 

■ Increase Productivity by redirecting IT resources to 

focus on value-add IT business solutions from 

redundant services.  

County’s Strategic Cloud Direction: MS Office 365 

■ Establishes Common Collaboration Platform and Tools  

■ Focuses on enabling departments via improving and automating processes 

■ Reduces training efforts and transition periods 

■ Increases long-term security, while providing flexibility, mobility, and access  
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COUNTYWIDE FOCUS 
Enterprise Content Management 

Summary of Initiatives 

Enterprise Content Management (ECM) is growing and includes 

multiple initiatives. The Information Services Department’s ECM 

division collaborates with IT staff and all business users across the 

County departments and agencies. The goals of the ECM division are 

to: 

■ Establish a Shared Service with a common, centrally-managed 

platform for an integrated ECM system.  The ECM system 

enhances the interaction of information, and collaboration and 

workflow within departments and across the County organization. 

■ Centrally Manage all web-related functionality including, but not 

limited to, web domain registry, platform administration, design 

and development of portal functionality, user interface (UI), user 

experience (UE), training, and content management to ensure 

County Business needs are met. 

■ Advance Innovation by developing web and mobile applications 

that follow Responsive Design guidelines and also integrate with 

multiple solutions, and devices. Applications cover both public and 

internal-facing needs. 

■ Improve Business Process via ECM Professional Services to 

customer departments on all phases of a project, from analysis to 

development and implementation. ECM team members are 

technical liaisons between the business owners and technology 

solutions to facilitate feasibility studies, provide recommendations 

based on business needs, enable process automation and 

implement new system integration with existing enterprise 

platforms. 

Progress to Date 

Applications developed: 

■ Valley Health Plan Portal 

■ Wellness Activity Tracking 

■ SCC Staff Directory (People Search Mobile App) 

■ Restaurant Inspection Report  - SCC Dine Out 

■ 13 completed web and mobile apps 

■ 80 portal websites (new, redesigned, or 
migrated) completed 

See Appendix D for additional information on 
planned and other completed projects 
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Milestones Status 

Design technical architecture Completed 

Public Portal implemented on the 
new platform with service-
oriented architecture 

Completed 

Implement Employee Portal on 
new platform 

Completed 

Implement advanced search 
capabilities 

Completed 

Develop plans for department web 
site redesigns and content 
transformation 

Completed 

Develop plans for document 
management capabilities for 
departments 

In progress; 
Completed 
for some 
departments 

Integrate with County’s Office 365 
initiative Countywide 

Plan in  
Progress 

Develop integration with Business 
Intelligence solutions for reporting 
dashboards 

Plan in  
Progress 

Establish requirements and 
options for e-Signature 

Plan in  
Progress 

Develop Mobile App Strategy for 
the public and for off-site workers 

In Progress 

Integrate with Geographical 
Information Systems 

Plan to  be 
developed 

  

■ Establish Common Public and Employee Portals by providing 

consolidated Countywide and departmental shared resources that 

are personalized for each County department and employee. This 

personalized information improves efficiency by displaying and 

allowing access to appropriate information at the right time, with 

and includes advanced search capabilities. 

■ Provide Value-Add  IT Business Solutions Provide ECM tools and 

infrastructure to bring value-add IT solutions to departments and 

organization, reducing duplication of infrastructure, simplifying 

support, providing faster implementation, and enhancing access to 

information, sharing and collaboration. 

■ Provide Document and Record Management by establishing a 

Countywide system to manage documents and records. Provide 

both business and technical guidance to all departments in order to 

standardize record management and document management. 

Coordinate with County Counsel and the County Executive’s Office 

to establish necessary policies, governance, and retention schedules 

related to records management. 

■ Develop Electronic Forms to replace current manual, paper forms 

used for County approval processes or public requests, to enable self

-service, workflow and greatly improve overall efficiency. The goal is 

to replace paper-based forms that need to be completed manually, 

printed, signed, scanned, and emailed to various departments, with 

a fully electronic and automated process. 

■ Reduce Costs to Achieve Economies of Scale with enterprise 

licensing and a shared platform. Anticipate reduced staff time on 

maintaining redundant services.  

■ Increase Effectiveness: As a result of economies of scale, redirect IT 

staff from maintaining redundant services to creating IT business 

solutions and applications.  

■ Increase Self-Service: Provide capabilities on portals and mobile 

apps to increase self-service capabilities to reduce support efforts 

and to increase self-sufficiency and public and employee satisfaction 

and productivity.  
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Applications Created 

The County has developed a significant number of 

applications to allow access to data and to automate 

County business processes. Below are the highlights of this 

effort, representing the current available applications for 

use.  

■ Restaurant Inspection Reports (“SCC Dine Out”): 
Designed and developed with partnership with the 

Department of Environmental Health. The web 

application allows the public to search restaurants and 

view their inspection results along with the County’s 

newly implemented colored placard system. The online 

application was designed to be user friendly and allows 

one to easily determine how a restaurant rates in 

cleanliness. 

■ SCC Staff Directory (People Search Mobile App): This 

mobile application offers the Santa Clara County Staff 

Directory on mobile devices. Users can easily look up 

County staff, call, text or email from their smart phones 

while on the go. 

■ Wellness Activity Tracking: Built for the Employee 

Wellness Division at Valley Health Plan, this app allow 

employees to track activities during wellness 

campaigns. It helps employees stay on track with their 

wellness goals and assists campaign leads to easily 

gather participation information for monitoring and 

planning purposes. 

Appendix D includes a list of all Enterprise Content 

Management projects planned for FY 2016, and ECM 

projects completed as of March 2015.  
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COUNTYWIDE FOCUS 
Mobile Trends and Strategy 

Mobile Trends 

To meet the growing mobile consumer and workforce needs the 

County has developed Mobile Device Management and Web/Mobile 

App strategies and toolsets. The goal is to provide access to 

information, forms, and applications in a secure manner to increase 

self-service and satisfaction levels. The trend for mobile access for the 

public and employees has substantially increased last year and are 

projected to increase this coming fiscal year. FY 2016 project requests 

are increasing, the following reflects what has been requested as of 

March 2015. 

 

Shared Services among California Counties 

Santa Clara County Information Services Department hosted a 

successful first CCISDA (California County Information Services 

Department Association) Web/Mobile App Sharing Workshop with 

over 20 attendees representing 8 counties to begin discussing the 

potential to share Web/Mobile Apps developed by Counties, since 

there are very similar services across Counties. The objectives and 

expected outcomes of the workshop are listed below. The outcomes of 

the workshop will be reviewed with other counties at the CCISDA 

Conference in May. The counties see the benefits to share, but also to 

assist other counties that may not have the resources to develop 

Mobile Apps. As this is developed further as a possibility a concept 

proposal will be developed for each county to review with their 

Administration and Boards. 

 

Progress to Date 

■ Implemented New Websites that are Mobile 
Enabled: See Appendix D for a list of mobile 
enabled websites 

■ Held first Web and Mobile  App Sharing 
Workshop with eight other counties 

Milestones Status 

Develop mobile 
strategy and update 
policy 

Completed 

Implement AirWatch 
MDM system 

Completed 

Publish standards, 
security levels, and 
procurement processes 

Completed 

Implement Mobile 
Application 
Management (MAM) to 
provide a County store 
similar to the Apple 
Store for County 
developed and 
supported apps. 

In Progress 

Establish a Center of 
Excellence group to 
maintain and evolve 
with the rapidly 
changing industry 

In Progress 

  

Increasing Mobile Demand FY 2015 FY 2016 

Mobile Devices: Smartphones managed by 
Airwatch 1,200 3,500+ 

Web and Mobile Apps: New requests, others 
under discussion 

13 37 

e-Forms: Some include automated workflow 11 17 

Portal websites: New, re-design, migrations 80 48 
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Goals of Web/Mobile App Sharing Workshop 

■ Designing a framework that will produce common 

applications that can be reused/shared with other 

counties with minimal or no source code changes. 

■ Designing a common/open dataset platform that 

counties will conform to and be used by the common 

applications developed. 

■ Determining a governance structure for this initiative. 

■ Discuss funding and resource options. 

The expected outcomes included the identification of the 

following: 

■ Development platform programming language 

■ Development platform programming language for the 

mobile native applications 

■ Collaboration tools for source code version control, 

defect tracking system, app hosting repository and 

other collaboration tools 

■ Web services platform/methodology 

■ Database repository 

■ Common/Open dataset format 

■ Development approach/strategy 

■ Planning of next steps/Schedule of deliverables defined 

■ Workshop attendee’s roles and responsibilities defined 

■ Pilot application(s) identified and possibly pilot 

counties that will use the pilot app(s) 

■ Governance structure 

■ Funding source and resources 

Mobile Applications Strategy 

The strategy for mobile apps is to develop websites that 

follow responsive designs (where the app can be used on a 

laptop or desktop, and adjust in size or width for a mobile 

device), and as needed, develop native mobile apps that 

only run on tablets and phones. With this strategy, 

common services are built once and utilized by both web 

applications and mobile apps. To do this efficiently, a 

developmental framework was created to eliminate double 

entry of content, and leverage existing mobile device 

features. The result has provided a rapid development 

process that is easy to support. The key development 

strategies are reflected in the Milestones. 

Mobility Program Goals for Mobile Apps 

■ Advance Innovation: Develop a framework that 

quickens Mobile App development, eliminates double 

entry of content, leverages existing mobile device 

features, and can be easily shared or reused by multiple 

services within the County, thereby reducing 

development time. 

■ Increase Productivity and Convenience: Provide 

convenient, self-service, enhanced capabilities through 

any device, and provide service at the point of contact, 

thereby reducing travel time and increasing 

satisfaction of the public and the staff. 

■ Reduce Cost of Doing Business:  Consolidated effort to 

manage program and funding Countywide, and 

provide foundation for value-add services across the 

organization. Provide central development and 

management of applications and infrastructure to 

reduce redundancies, establish standards and shared 

services. Provide a trained workforce (along with 

contracted professional services, when needed) to build 

quickly in the standard framework to reduce 

maintenance costs, and can take advantage of newer 

technologies. 
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■ Address Generation Expectations with Shared Services: 
Within an increasing mobile society, there is a growing 

expectation for more government services to be available 

on mobile devices. By identifying similarities in services 

within the County and across other counties, mobile 

apps can be shared easily, further saving overall 

government costs. 

■ Increase Business/Technical Support and Security: 
Increase efficiency and reduce cost with a single 

enterprise-wide system; centralize access control and 

security, eliminating redundant products/services, 

support, and costs. 

■ Ensure Compliance: Refine Mobile Device policies. 

 

 

 

 

 

Guiding Principles for Mobile Apps

 

 

Mobile Friendly 
Templates 

Build mobile friendly templates for automatic 
rendering of County web sites on mobile 
devices 

Allow single content creation and management  
for  web  and mobile devices 

Content owners enter content once 

Native Mobile 
Apps 

Develop native apps for services, which use 
mobile device hardware for a better user 
experience 

Leverage full mobile device features like GPS, 
camera, and phone 

Build Services 
Framework 

Build service functions once and reuse in 
multiple mobile apps 

Utilize the same service functions for both web 
and mobile platforms as well as third-party 
solutions 
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PUBLIC SAFETY AND JUSTICE SYSTEM FOCUS  

Public Safety and Justice Systems Program 

Program Description 

The purpose of the Public Safety and Justice Systems Program (PSJSP) is 

to improve the delivery of justice to County residents, enhance officer 

and public safety, provide a governance and management structure for 

Countywide enterprise technology efforts, implement new and 

enhanced information systems, promote collaboration and information 

sharing, and provide guidance and oversight to major information 

technology initiatives in public safety and justice agencies in the County.  

The PSJSP is a collaboration between the County Executive’s Office, all 

Public Safety and Justice agencies in the County, the Office of the CIO, 

the Information Services Department (ISD), and Superior Court.  

The Law and Justice Systems Roadmap (LJSR) project was initiated 

in FY 2009 to address the aging County-wide integrated Criminal 

Justice Information Control (CJIC) and Juvenile Records (JRS) 

systems and to focus on leveraging information technology to meet 

the law and justice community’s current and future business needs.  

Superior Court is moving forward with a new Criminal 

Administration System to be implemented by May 2016. This puts 

the County in a position to quickly focus on creating new data 

exchanges with CJIC. Analysis of a CJIC replacement strategy will be 

completed in parallel to formalize a plan to move off the legacy 

system to multiple systems to add the needed capabilities identified.  

The Public Safety and Justice Systems Program was formed to 

implement the recommendations of the LJSR project and to support 

the design and implementation of a new integrated County Justice 

Information Center (CJIC).   

The new CJIC will promote and support cross-agency collaboration, 

share information and services, enhance data exchanges, provide 

business intelligence and analytics, and integrate, consolidate and 

distribute information across County, local, regional and State agencies.  

A high-level future vision of the new CJIC solution is presented on the 

next page.  

The PSJS Program will support implementation of the new CJIC and 

related information systems in County justice agencies, provide an 

ongoing governance and management structure and oversight to major 

information technology initiatives in the public safety and justice 

agencies in the County. Implementation of these new technology 

solutions is expected to take four years. The PSJS Program is ongoing. 

Milestones Status 

Update business and technical 
requirements for Adult Probation 

In Progress, 
target date 
May 2015 

Update business and technical 
requirements for Jail 
Management 

In Progress, 
target date 
June 2015 

Develop business and technical 
requirements for Juvenile 
Probation and Detention 

In Progress, 
target date 
July 2015 

Develop business and technical 
requirements for Sheriff Records 
Management 

In Progress, 
target date 
May 2015 

Prepare cost estimates and 
funding requests for new 
technologies 

Completed 

Design of the new County Justice 
Information Center 

In Progress, 
target date 
July 2015 

Procure new solutions Not started, 
target date 
December 
2015 

  

Implement new solutions Not started, 
target date to 
be 
determined 
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The PSJS Program Objectives are: 

a. Improve the delivery of criminal justice in the County. 

b. Enhance officer and public safety. 

c. Support effective and efficient case management 
across the County’s public safety and justice agencies. 

d. Enhance inter-agency communication and 
collaboration. 

e. Allow for greater flexibility and scalability of 
information systems to better meet business needs and 
respond in a timely manner to business process and 
legal changes. 

f. Optimize/streamline operational performance by 
improving information systems. 

g. Realize cost savings within the public safety and justice 
community through technological and/or business 
process innovation. 

h. Address challenges with legacy systems. 

i. Provide increased flexibility to accommodate new 
access and integration requirements, while 
maintaining high response time and system security. 

j. More effectively capture data to support management 
analysis, decision making, program outcomes and 
service-level improvements. 

k. Minimize manual processing time by automation of 
manual processes and reduction of redundant data 
entry. 

l. Improve quality and consistency of criminal justice 

data. 

m. Increase information sharing across a variety of 

technical platforms. 
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Program Description 

Digital Evidence Shared System: This project will develop 

requirements, procure and implement a County-wide solution for 

the collection, storage and dissemination of digital evidence. It 

includes an evaluation of all types of digital evidence and source 

devices; storage systems; access and dissemination requirements; 

network capacity, security and encryption compliance; 

destruction criteria; legal considerations; technical options and 

feasibility. Phase 1 included analysis to determine business 

requirements, assess potential technical solutions, estimate one-

time and ongoing costs, and make a formal recommendation on 

the best approach to achieve the project objectives. Phase 2 

includes the evaluation, selection, procurement and 

implementation of a solution or set of solutions to meet the 

project requirements and objectives. Funding for this phase has 

been requested in FY 2016. 

Program Goals 

The overall objective of the digital evidence project is to automate 

and standardize the collection, storage, access and distribution 

processes for digital evidence in the County. The goals of the 

project are to develop requirements and procure and implement 

a Countywide digital evidence solution(s) that would: 

■ Reduce Manual Efforts: Streamline and standardize 

processes with greater cost efficiency and in a sustainable 

manner, while reducing redundant systems and non-

compatible software systems resulting in cost and time 

savings. 

■ Increase Productivity: Reduces staff time for support/

maintenance of systems and applications, and time needed 

for evidence preparation and access. 

■ Provide Shared Approach: Benefits all participating agencies 

with the ability to share funding and allow agencies to 

leverage existing contracts for evidence recording devices, 

and with the potential consolidation of long term evidence 

storage solutions. 

■ Reduce overall Costs: Opportunity to access evidence earlier 

in the prosecution phase and potentially reducing associated 

court or trial costs. 

Progress to Date 

■ All Phase I milestones complete, including analysis to 
determine business requirements, assess potential 
technical solutions, estimate one-time and ongoing 
costs, and make a formal recommendation on the best 
approach to achieve the project objectives.  

Milestones 
Target  
Completion 
Date 

Status 

Develop and release 
request for proposals 

July 2015 In progress 

Vendor selection and 
solution procurement 

October 2015 Not started 

Implementation of 
centralized Digital 
Evidence repository 

TBD, 
depending on 
vendor 
selection 

Not started 

   

PUBLIC SAFETY AND JUSTICE SYSTEM FOCUS  

Countywide Digital Evidence Solution 
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Project Description 

Assembly Bill 109 (known as the Public Safety Realignment 

Program or AB 109) went into effect on October 1, 2011, shifting 

responsibility for lower level offenders released from State prison 

to local jurisdictions, and lower level time commitments to 

County jails. This is a tremendous change throughout California 

creating very complex changes to County business processes, 

increasing the need for data sharing across multiple service 

providers, and complex data analysis to determine service 

performance measurements and outcomes. 

The impact is multi-jurisdictional, requiring a business process 

and technical plan for collection and sharing of information 

related to Realignment individuals, programs, and performance 

measures. The difficulties around sharing data, maintaining 

confidentiality, and meaningful metrics are a few of the complex 

challenges. This project will develop a comprehensive and multi-

jurisdictional solution, including both State and local agencies, to 

develop data sharing policies, to collect and share data on 

individuals, programs, services, and to continually refine means 

to measure outcomes as related to Public Safety Realignment. 

Program Goals 

■ Data Sharing, Policies, and Reporting Requirements: Identify 

Realignment-related data, where it resides, how it can be 

shared, and the mechanisms to extract, analyze and report in 

a meaningful manner. 

■ Advance Innovation: Identify and implement interim “quick 

win” solutions to improve Realignment reporting, using 

existing technology and tools. 

■ Streamline Business: Document business and operational 

processes and perform a workflow analysis related to 

Realignment, in order to better understand the data needs 

and flow between agencies. 

■ Define Data and Performance Measurements: Obtain 

detailed data requirements and outcome measures as 

defined by the Community Corrections Partnership (CCP) 

Data Workgroup. 

PUBLIC SAFETY AND JUSTICE SYSTEM FOCUS  

Public Safety Realignment Program– 
AB 109 

Milestones 
Target  
Completion 
Date 

Status 

Gather and document 
business requirements 
and work-flows for the 
County departments and 
agencies 

December 
2014 

Completed 

Engage vendor, initiate 
business intelligence 
solution implementation 

January 2015 Completed 

Complete data interface 
for criminal justice 
information 

May 2015 In Progress 

Complete data interface 
for social services 
information 

September 
2015 

In Progress 

Complete data interface 
for probation information 

July 2015 In Progress 

Complete data interface 
for behavioral health 

September 
2015 

In Progress 

Complete development 
and testing of business 
intelligence (BI) solution 

June 2015 In Progress 

Implementation of Phase 
2 BI Solution 

TBD Not Started 
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■ Locate Data for Meaningful Use: Document agency and 

integrated systems, such as the State Parole “LEADS” 

system, CJIC, and other agency-specific systems, to 

determine potential sources of Realignment 

information. 

■ Apply Best Practices: Determine the best reporting 

solutions and automate data exchanges, where 

possible, between State and local agency systems, in 

order to more efficiently share information across 

agencies, and produce information that decisions and 

performance reviews can accurately be made. 

■ Quick Improvements: Realize short-term Realignment 

reporting improvements, using existing technology and 

systems. 

■ Reduce Costs: Reduce costs of managing Realignment 

individuals by streamlining business processes. 

■ Promote Collaboration: Develop a collaborative 

approach to collecting and sharing data on 

Realignment individuals to increase efficiency and 

effectiveness and reduce costs. 

■ Advance Technology: Provide required integration 

services in the most cost-effective manner. 

■ Enable Decision-Making: Provide accurate data and 

analysis to enable management and operational 

reporting, decision-making to accurately improve 

service performance metrics and outcomes.  
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Program Description 

Computer Aided Dispatch (CAD) to CAD Data Exchange: This project will 

link fifteen (15) Public Safety Answering Points (PSAPs) through their 

associated CAD systems. Also included is the publication of multi-

jurisdictional, multi-discipline dispatch event and resource status 

information on a map display, available via the Internet. This regional 

project includes all municipal and County PSAPs in Santa Clara County, 

the consolidated PSAP in Santa Cruz County, and the South Santa Clara 

County Fire Protection District’s Contract Provider (CAL Fire). 

The CAD systems used to track and dispatch field personnel and 

resources are not currently linked and have no way of sharing critical 

information. As a result, dispatchers in these 9-1-1 centers do not have 

access to, nor can they readily monitor, field personnel and resource 

information in neighboring jurisdictions. They must often engage in time 

consuming phone calls to share critical information and/or locate and 

request the dispatch of the closest available fire, law enforcement and/or 

medical resource. Dispatch centers providing 9-1-1 alternate answer 

backup services must also contact the responsible jurisdiction by phone 

and relay 9-1-1 call information verbally rather than electronically, which 

prolongs the response to emergency calls. Completion of the CAD2CAD, 

Common Regional Operating Picture (CROP), and Data Exchange 

projects will help address the previously mentioned issues, by enabling 

standards-based dynamic exchange and display of CAD event, resource 

status, and other related data between disparate CAD systems. 

Program Goals 

■ Web-based Graphical System: Develop a web-based presentation of 

first responder events and resource data on a GIS map customized 

to a PSAP’s specific needs. 

■ Data Sharing and Display from Multiple Systems: Provide the ability 

for PSAPs to import and display event and re-source data generated 

by other CAD systems. 

■ Develop Data Exchange Methodology: Develop a flexible data 

exchange solution that will expand and incorporate additional data 

exchanges 

■ Improve Public Safety with Current Situational Information: 

Improve public safety by providing first responders with additional 

information on events. 

Progress to Date 

■ All Phase I milestones are complete, including 
charter, procuring vendor services, installing 
hardware and software, developing business 
rules and interface, and integrating GIS and 
situational correlation services.   

Milestones Status 

Design and implement necessary 
National Information Exchange 
Model (NIEM) conformant bi-
directional  data exchanges 

In progress, 
target date 
September 
2015 

Design and implement Common 
Regional Operating Picture portal 

Phase I 
complete, 
Enhance-
ments in 
progress 

  

PUBLIC SAFETY AND JUSTICE SYSTEM FOCUS  

CAD Integration, Common Operating 
Picture and Data Exchange Projects 
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■ Quicker Response: Improve response time to 

emergency situations. 

■ Improve Mutual Aid: Improve auto and mutual aid 

responses between public safety agencies. 

■ Increase Productivity: Reduce costs of information 

sharing by automating current manual data exchanges. 

■ Increase Access to Key Information: Increase field 

officer access to criminal justice and other critical 

information. 

■ Establish Data Analysis and Reporting: Provide an 

analytical tool to better plan for and manage responses 

to emergencies. 
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Program Description 

Failure to Appear Automated Notifications: This project is a regional 

effort to develop a notification system which communicates court-

scheduled appointments. The initial development and deployment of the 

notification tool supports communication with defendants, and will 

provide a scalable tool to meet additional Law and Justice Agency needs. 

A missed court date often results in issuance of a bench warrant and 

added burden to an already overcrowded legal system. Costs associated 

with time and resources to process and apprehend Failure-To-Appear 

(FTA) offenders is a significant drain on the courts, County and local law 

enforcement agencies. 

Program Goals 

The overall objective of the notification project is to reduce FTA rates 

through the use of targeted technology to reduce costs and get people to 

court at their appointed time. The goals of the project: 

■ Reduce Costs: A reduction in the number of FTA rates, resulting in 

cost savings. 

■ Increase Productivity: Improve process efficiencies by automatically 

notifying defendants of upcoming court dates. 

■ Establish Data Standards: Opportunity to implement a technology 

standard, enabling expansion across the Enterprise. 

■ Establish Shared Services: Streamlines and standardizes business 

processes across the region, and is scalable to be utilized across 

different County agencies. 

PUBLIC SAFETY AND JUSTICE SYSTEM FOCUS  

Failure to Appear Automated Notifications ■ Project was completed in February 2015 

Milestones Status 

Form project 
focus  

Completed 

Develop & 
finalize project 
charter 

Completed 

Develop draft 
high level 
requirements 

Completed 

Complete As-Is
business 
process 

 

Completed 

Conduct data

across Law &

 

Completed 

Solution
Assessment-

technology 

Completed 

Procure and 
Implement 
Solution 

Completed 

Progress to Date 

  

Target  
Completion  
Date 

December
 

January 2013 

March 2014 

April 2014 

June 2014 

July 2014 

February  

 

Prepare final
recommendatio
ns/ decision 
review  

August 2014 Completed 
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HEALTH AND HOSPITAL SYSTEM FOCUS 

HHS Core Health Information System —
HealthLink 

Program Description 

Electronic Health Record System: Santa Clara Valley 

Health and Hospital System’s (SCVHHS) integrated 

clinical and financial system, called HealthLink, 

contains all of a patient’s information, including 

medical history, health insurance, current medications, 

allergies and more. Having this information readily available via a 

single electronic system helps those caring for patients provide the 

best care possible. It also provides a connected patient experience, 

improves patient care and safety, and enhances the patient’s overall 

experience and satisfaction. 

HealthLink was implemented in the Santa Clara Valley Medical Center 

hospital and the vast majority of its clinics in 2013. In 2014, 

functionality was extended to Employee Health, the Public Health 

Sexually Transmitted Diseases (STD) clinic, Specialty Mental Health, 

and the Homeless Mobile Medical Units. 

HealthLink Wave 2 implementations of Beaker for Lab and Willow for 

outpatient Pharmacies are underway.  Critical contracts with third-

party software vendors have been completed to meet deadlines for 

integrated testing, which began in early 2015.  Both projects are on 

track for “go live” in July 2015. 

Implementation of the remaining modules (Wave 3) will commence in 

the spring of 2015. Those modules include: OpTime (Surgery/

Anesthesiology) and Radiant (Radiology). 

Program Goals 

■ Increase Patient Safety: Advance patient safety through 

automation and information access of key, critical patient 

information. 

■ Improve Coordination and Collaboration: Improve coordination of 

care across the continuum. 

■ Improve Health Status: Provide automation and access of key, 

critical patient information and proactive monitoring to increase 

the quality of care and the patient’s health status. 

Progress to Date 

■ Successful Completion of Wave 1: The 
planned implementation of HealthLink (Epic) 
was completed on schedule and is now 
operational throughout VMC and all its primary 
and specialty clinics, multiple major systems 
replaced within an 18-month timeframe. 

■ Increased Patient Access: As of March 
2015, more than 20,000 patients are actively 
utilizing the online portal to access their HHS 
medical information and exchange messages 
with caregivers. This is an increase of about 
8,000 in one year. 

■ Strengthened Partnerships: HealthLink also 
has been utilized to strengthen HHS’ 
partnerships with Community Providers via 
EpicCare Link, which allows them quick 
access to their patients’ medical records and 
the ability to make referrals. 

■ Incentive Payments Received: To date, HHS 
has received more than $15.5 million in 
Meaningful Use incentive payments from 
Centers for Medicare and Medicaid Services. 

■ Office 365 Migration: Started and to be 
completed in summer 2015. 
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■ Enhance Satisfaction: Enhance patient, family and staff satisfaction 

through process improvements, and timely access to current and 

key information. 

■ Increase Efficiencies and Reduce Costs: Improve timely, efficient 

and cost-effective care. 

■ Enable Decision-Making: Enhance evidence-based clinical and 

administrative decision making through data analysis and 

reporting. 

■ Ensure Compliance: Ensure compliance with all regulatory and 

accreditation standards (e.g., HIPAA, ICD-10, Meaningful Use) 

Project Plans 

In FY 2016, HealthLink will be initiated for Custody Health Services, 

to be completed in FY 2017. With this implementation, HealthLink 

will be available for a single electronic health record for all inpatients 

and inmates for the first time.   

Implementation of the remaining modules (Wave 3) will commence 

in the spring of 2015. Those modules include: OpTime (Surgery/

Anesthesiology) and Radiant (Radiology). 

Implemented Description 

ADT/Prelude Admissions, discharges, 
transfers, bed 
management 

 ASAP Emergency Department 

 Beacon Chemotherapy 

 Cadence Registration, scheduling, 
referrals 

 Care Everywhere Sharing of medical 
records with other Epic 
users 

 ClinDoc Inpatient clinical 
documentation 

 EpicCare Ambulatory Patient care 

 EpicCare Link Provider online access 

 Healthy Planet Population health 

 HIM Legal medical record, 
consents 

MyChart Patient online access 

 Orders Inpatient computerized 
provider order entry 

 Resolute Hospital and professional 
billing 

 Stork Labor and Delivery 

 Tapestry Managed Care 

 Willow  Inpatient pharmacy 

  

HealthLink Applications  
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Project Description 

HHS Enterprise Data Warehouse (EDW): Santa Clara County Health and Hospital Systems (SCVHHS) has a number of 

systems that hold significant amounts of data. An EDW project is being undertaken to leverage this data to better support 

the needs of groups focused on Countywide population health management initiatives, as well as to measure financial and 

utilization management of the County resources. The initial scope of the project will include: 

■ Establish a strategic plan and long-term vision for the EDW project 

■ Create detailed plans for the first and second phases of the EDW implementation  

■ Define key use cases for the user groups that will be the pilot group for Phase 1 of  the EDW implementation: 

■ Provider community – Key performance indicators (KPI’s) based of HealthLink Clinical Data populated into 

the EDW 

■ County-level KPIs for Population Health management 

■ County-level KPIs for Financial and Utilization Management 

Project Goals 

■ Population Health Management: Support emerging use cases for Population Management, care management 

and utilization management that span the continuum of Care  

■ Business Intelligence: Provide better support for business intelligence and other reporting needs that span 

more than one data source for patients Countywide 

HEALTH AND HOSPITAL SYSTEM FOCUS 

HHS Enterprise Data Warehouse 
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Office 365 at SSA 

The pilot and migration planning of Office 365 has begun at 

SSA, and is expected to be completed in summer 2015.  

FY 2015 Completed Projects 

CA Service Desk Upgrade: SSA’s CA Service Desk tool is 

used to track technical service incidents and requests for 

teams in Information Systems, CalWIN Application 

Technical Support, Decision Support and Research, and the 

DEBS Program. SSA had been using an older version of CA 

Service Desk that was no longer supported. In July 2014, 

SSA upgraded CA Service Desk to version 12.7 to harness 

enhanced functionality with a supported tool to move the 

SSA Applications Technology Support team towards the 

Information Technology Infrastructure Library (ITIL) 

standard. 

Data Entry Automation for CalWIN: To support the Health 

Care Reform initiative, SSA enhanced the automated data 

entry software for CalWIN Network. CalWIN is “California 

Work Opportunity and Responsibility to Kids Information”. 

When completed in June 2015, the automation facilitated 

the data entry and updates into CalWIN for a number of 

functions that had performed manually. As of March 2015, 

SSA has processed:  

■ Nearly 60,000 Medi-Cal exception cases that would 

have otherwise resulted in clients losing benefits.  

■ Nearly 5,500 requests for generating client 

correspondence necessitated by regulation changes. 

■ Over 4,100 GA cases to write off debt based on the 

County’s decision to convert General Assistance (GA) 

into grants instead of loans. 

■ Over 1,800 GA cases to reset their prior aid dates to 

avoid sanctions.  

■ Processed more than 2500 cases referred by California 

Healthcare Eligibility, Enrollment and Retention 

System (CalHEERS) that were in a backlog. 

In addition, through the new automation, over 15,000 cases 

were reassigned that had to be moved between offices and 

units, and created more than 1,000 entire cases for use by 

Staff Development. The automation has saved more than 

2,000 hours of staff time, and eliminated errors that resulted 

from manual entry. The project met State mandates, 

streamlined work processes, and improved customer 

service. 

DEBS Task Management Tool: Consolidation, 
Standardization, and Streamlining: To support an 

increasing client base served by SSA’s Department of 

Employment and Benefit Services, in FY 2015 SSA 

consolidated, standardized, and streamlined the Task 

Management Tool (TMT) used by the eight Department of 

Employment and Benefits Services (DEBS) offices. The 

project was completed in December 2014. Prior to 

implementation, different offices were using different 

versions of the software with no coordination of business 

process or function. Standardization included the migrating 

all offices to a single upgraded software platform, along 

with the configuration, customization, and data 

management necessary to meet the needs of all offices. 

Implementation included a well-defined set of features, 

functions, and roles. Within the application, business logic 

was implemented consistently across the organizations. 

The project resulted in an upgraded version of the software 

that was more responsive to business needs and simpler to 

use by the more than 1,000 DEBS employees. Maintenance 

and support tasks were reduced as well. 

The project also supported changes in software and 

processes for peripheral applications used in conjunction 

with TMT. These applications included the Supplemental 

Nutrition Assistance Program (SNAP) Scheduling Tool, and 

the TMT Tally Board for Intake application tracking. 

Desktop Exchange Project: The Desktop Exchange project 

encompasses all Social Services Departments except for the 

Department of Family and Children’s Services. In FY 2015, 

over 1,000 Social Services aging computers and monitors 

were replaced with new PCs that have Windows 7 OS and 

Office 2010. There are two PC models: 32 bit/4 Gbps PCs 

and 64 bit/8 Gbps PCs, provisioned based on staff work 

requirements. 

SOCIAL SERVICES FOCUS 

FY 2015 IT Project Accomplishments and FY 2016 Plans 
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Employment Connection Application: SSA’s Employment 

Connection has three County centers delivering 

personalized professional services to both employers and 

job seekers. Employment Connection seeks to improve 

efficiencies in tracking participant activities, including Job 

Club, Job Search, Job Placement, Work Experience, and 

Subsidized/Unsubsidized Employment. 

SSA implemented the Employment Connection application 

suite in December 2014 to mitigate the aging technology 

and limited functionality for both Employment 

Connection/Open Road and SCC Works. The suite 

improves tracking of program effectiveness and 

performance, and more accurately reports work 

participation rates. It is a completely new web-based 

system with enhanced functionality to reduce manual entry 

and address the changing needs of the Employment 

Connection program, including: 

■ Auto-upload of clients and referrals from CalWIN 

previously entered manually into Open Road. 

■ Immediate notification via email to clerical staff and 

case workers of critical actions performed (previously 

done by phone calls and spreadsheets). 

■ Ease of use when entering/viewing employers and 

available jobs for interviews and job placements. 

■ Auto-generation of job postings in multiple PDF 

versions. 

■ Flexible configuration to enable operational self-

service. 

SSA’s Planned Projects for FY2016 

Agency Paperless Case File Initiative: The project goal is to 

replace paper case folders with electronic case folders so 

information can be accessed immediately by many without 

passing paper folders. The project began with the 

Department of Employment and Benefits (DEBS) where the 

Agency converted over 100,000 hardcopy case folders to 

electronic case folders. In addition, DEBS storage of 

collections documents was converted to retrievable 

electronic files. The project reduced physical space storage 

needs, reduced the number of lost case folders, and reduced 

paper use. The Agency is continuing to transition to 

paperless in Home Support Services (IHSS), Public 

Administrator/Guardian/Conservator (PAG/C) Court 

Reporting, and Family and Children’s Services (DFCS). The 

next phase of the paperless case file project will begin in July 

2015, and is estimated to cost $500,000. The next step will be 

to prioritize the departments.   

Business Intelligence Enhancements – Client Identity 
Management: The current SSA data warehouse cannot 

uniquely identify clients across multiple source systems. In 

FY 2016, SSA will procure software and integrate the data 

warehouse. In 2017, to improve customer service and 

increase fraud detection, SSA will implement a 

sophisticated Identity Management tool which will allow 

SSA staff to view all clients’ touch points with the Agency. 

For example, after client identity management is 

implemented, when a client walks into the office to apply 

for services, SSA staff will be able to view what other 

services the client has been using.  

The project is estimated to cost $200,000 in FY 2016, and 

$200,000 in FY 2017. 

Case Management Business Intelligence Collaboration with 
Contra Costa County: SSA will share its Business 

Intelligence solution with Contra Costa County, providing 

Contra Costa users with access to the same Data 

Warehouse-based dashboards and drill-down reports 

currently available to Santa Clara users, only they will 

display Contra Costa data. SSA will own and host the 

hardware, software, infrastructure, network, and support. In 

return, Contra Costa County will pay for all the expenses 

related to this partnership, including half of the hardware 

costs and all related software and staffing costs. The project 

has cost $225,000 thus far, and will cost $50,000 in FY 2016 

when it will be implemented.  

By hosting Contra Costa data, SSA will be leverage the 

economies of scale, have funds to significantly improve our 

aging infrastructure, and add the staff necessary to keep the 

data warehouse up to date.  

DFCS Social Worker Mobility Project: Social workers spend 

a great deal of time in the field and out of the office while 

visiting the children and families on their caseloads. Some 

of their time is spent waiting between field visits or waiting 

at court to provide testimony. The project goal is to provide 

social workers access to information while in the field, and 

the ability to enter case contact notes while in the field. This 

would reduce double entry of the information, improve 

accuracy as a result of access to the statewide system from 

the field, and increase social worker productivity.  
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The progress to date includes gathering information about 

functions that would be most used by social workers in the 

field. An IT shadowing committee has met with the 

Department of Family and Children’s Services (DFCS) and 

has scheduled shadowing of the social workers in the field 

to evaluate IT needs and to document current processes. 

The key project steps are: 

■ Identify Target Staff population 

■ Requirements Gathering 

■ Shadowing of staff 

■ Evaluation of shadowing documents 

■ Technical solution and vendor identification and 

selection 

■ Device identification and procurement 

■ Test pilot of staff subgroup utilizing the solution 

■ Deployment of technological solution for staff 

■ Evaluation and expansion 

The estimated cost is $500,000.  

Implementation of Adult Protective Services Computer 
System: The department of Adult and Protective Services 

(APS) currently has a ten-year old computer system to 

manage cases. The system needs to be replaced to support 

State mandated reporting. The project includes gathering 

data and system requirements, procuring and 

implementing a new system by January 2016.  The 

estimated cost is $400,000. 

Storage Replacement: To meet federal and State 

compliance and reporting requirements and facilitate 

migration from Windows 2003 servers to a newer operating 

system, SSA will replace the Storage Area Network (SAN) 

devices that are no longer under warranty and soon will not 

be supported by vendors. As of March 2015, SSA has 

completed initial testing, and is working with Procurement 

and the Board to receive approval to procure. The project is 

expected to cost $200,000 in FY 2016; total cost not yet 

determined. 

Child Welfare System Replacement for CWS/CMS: There is a 

state mandate to replace the existing Child Welfare 

Services/Case Management System (CWS/CMS) with a 

new system. The Child Welfare Services New System (CWS-

NS) Project was launched in July 2013 by the California 

Department of Social Services (CDSS), working 

collaboratively with the California Office of Systems 

Integration (OSI) and the County Welfare Directors 

Association (CWDA). In April 2014, the Department of 

Technology approved a Special Project Report (#1) that 

provides updates to the project schedule, costs, and 

resources.  

The CWS-NS project is focused on meeting these business 

and technical objectives:  

■ Improve service delivery and outcomes 

■ Allow more timely system enhancements to support 

changes in CWS practice 

■ Achieve Statewide Automated Child Welfare 

Information System (SACWIS) compliance required to 

maintain Federal Financial Participation (FFP) funding 

and avoid federal non-compliance penalties 

■ Reduce ongoing maintenance and operations costs 

■ Replace the highly-distributed legacy Child Welfare 

Services/Case Management System (CWS/CMS) with 

a centralized, web-based Service Oriented Architecture 

(SOA) computing infrastructure 

■ Replace the proprietary CWS/CMS software with 

Commercial-Off-The-Shelf (COTS) software or transfer 

system that meets the majority of the business practice 

needs 

■ Develop custom software services to close any 

operational gaps in the COTS software or transfer 

system capabilities. 

As of April 2015, counties are reviewing the RFP before its 

release to bidders in September 2015. The contract will be 

awarded in February 2017, with implementation in 2019. 

Costs are to be determined. 
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SAP Business Planning and Consolidation Implementation: 
To improve financial reporting, SSA will automate many of 

the manual data feeds into the Agency’s budget cycle 

through implementing SAP’s Business Planning and 

Consolidation (BPC) tool. BPC is financial software that will 

automate and streamline the planning, budgeting, 

forecasting, and consolidation activities of SSA, resulting in 

a shorter budget cycle, faster close, and improved regulatory 

compliance. SSA is currently implementing BPC version 10, 

first for Object 1 (employee-related expenses) and Object 2 

(expenses and revenues), and then for County Expense 

Claims (CEC).  The project includes loading transactions 

data from SAP Financials, PeopleSoft, and several other 

Agency systems. Full implementation is planned for 2016. In 

prior years, $600,000 was spent, and $80,000 is budgeted for 

FY 2016. 

Title IV-E Tracking System: To benefit from direct funding 

of effective programs aimed at vulnerable and at-risk 

populations, SSA’s Department of Family and Children’s 

Services has decided to opt in to the state Title IV-E Waiver 

Demonstration Project. The federal Child Welfare Waiver 

Demonstration authority (sponsored by Health and Human 

Services) provides states with an opportunity to use federal 

funds more flexibly in order to test innovative approaches 

to child welfare service delivery and financing. Using this 

option, states can design and demonstrate a wide range of 

approaches to reforming child welfare and improving 

outcomes in the areas of safety, permanency, and well-

being. County of Santa Clara is taking advantage of this new 

flexibility by reinvesting resources into more cost efficient 

approaches to achieve better outcomes. 

The project has identified several work subgroups including 

program, fiscal, evaluation, training, and contracts. Each 

subgroup is tasked with identifying valid and reliable key 

performance indicators (KPIs) for the program and relating 

to Safety Organized Practice (SOP). Project goals include 

developing technological tools, applications, and platforms 

to gather, analyze, and report and share data.  
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IT Services - Office of the Chief Information Officer  

County Mission 

“The mission of the County is to plan for the needs of a 

dynamic community, provide quality services, and promote 

a healthy, safe and prosperous community for all. To do this 

the Information Technology (IT) strategies must align itself 

to the business strategies and needs of all the County 

agencies and departments. The County’s IT Transformation 

Initiative (ITTI) promises to deliver IT innovation, 

operational excellence and customer focus that will be 

foundational in making the County vision a reality.”  

Message from County Executive Jeff Smith 

IT Mission 

The mission of the Information Technology Services within 

the County is to: 

■ Support the County Mission and Core Values Through 

the Provision of Innovative IT Services 

■ Provide Quality, Trusted and Service-driven IT Services 

to Enhance Operational Excellence and Customer 

Satisfaction 

■ Plan and Enable the Right Service, at the Right Time, 

for the Right Cost 

■ Sustain a Learning, Growing, and Team Oriented 

Workforce 

Office of the Chief Information Officer (CIO) and   
Information Services Department (ISD) 

It is the responsibility of the CIO's Office to support the 

County vision to better serve its constituents and the 

employees who make a quality, service-driven government 

organization by: 

■ Aligning technology with business strategies and IT 

needs; 

■ Leveraging IT services that maximize collaboration and 

productivity 

■ Ensuring compliance to IT security regulations and 

protection of County data and systems 

■ Identifying cost savings through economies of scale 

and providing financial transparency 

■ Training a workforce that can support and sustain 

innovation to advance the County 

■ Providing the Right IT Services at the Right Time for 

the Right Cost 

The Chief Information Officer (CIO) leads the County 

Information Services Department (ISD), with direct reports 

that include the Chief Healthcare Technology Officer 

(CHTO) who oversees all County Health & Hospital System 

(HHS) Applications and IT infrastructure. The County CIO 

supports all County departments through various IT 

Services, sets direction for information technology (IT) 

Standards and Security, and is responsible for the IT 

Transformation Initiative (ITTI), which includes many 

transformational projects and initiatives.  

Descriptions of Major IT Services 

The major services offered by ISD reflect an increased 

emphasis on the business needs of County agencies and 

departments.  Every ISD Service offering includes the 

following IT Professional Service components:  

■ Project Management: Manage the project, resources, 

costs associated with work efforts 

■ Business Analysis: Understand and document the 

need or problem to resolve 

■ Process Analysis: Determine current Business process 

and how to best streamline 

■ Design and Planning: Determine a solution and 

approach to fulfill the need 

■ Requirements and Procurement: Develop requirements 

and procure the solution 

■ Development, Testing, Implementation: Setup, test, 

secure and implement the solution 

■ Maintain, Support and Enhance: Maintain, 

administrate, secure, test, and upgrade system or 

application  
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While these components are embedded in each Service 

offering, each can also be provided separately, to fill 

specific department needs. 

IT Portfolio Management Services  

This service offering provides for facilitation, coordination, 

communication, management and support of the County 

IT Governance Committees and Centers of Excellence to 

establish strategy, subject matter expertise review, project 

initiation and prioritization and the development and 

publishing of the County IT Portfolio, standards, policies, 

procedures and guidelines. The Portfolio Management 

groups also facilitates and manages CIO Office IT 

Professional Services contracts with 7 vendors, serving as 

the business liaison to oversee vendor engagements, as 

requested, on behalf of County Departments.  In addition, 

the group is developing a community of practice across the 

County to develop standards and common methodologies, 

to enable standardization and initiate best practices. 

Workplace Management Services 

This service provides provisioning, maintenance and 

support of eligible End User Devices, including network 

connectivity. The devices eligible for support coverage 

include standalone devices such as desktops, laptops, 

smartphones, tablets, network workgroup printers, as well 

as desktop individual printers, scanners, or other 

peripherals attached to a County device. Major 

components are: 

■ Help desk and first and second line technical support 

through the TechLink Center (TLC). 

■ Countywide network and wireless infrastructure. 

■ Telecommunication systems and cabling. 

■ Cell Phone, Voice and Data Plan management. 

■ Directory Services and Customer (end-user) Access, 

and Identity management. 

■ Hosted Office Productivity Services, including email, 

collaboration, web/video conferencing, instant 

messaging, shared drives and office productivity 

solutions (Word, Excel, etc.). 

■ Managed Device services for workstations, laptops, 

Windows-based devices. 

■ Mobile Device and Application Management services for 

tablets and smartphones. 

Privacy and Information Security Program Management 
Services 

The IT Security group provides oversight of the County’s IT 

and HIPAA Security Program, incident response planning 

and management, coordination of department Information 

Security risk assessments and remediation plans to ensure 

compliance with Board-approved policies, HIPAA, and other 

regulations. Information Security’s main categories of service 

include: 

■ Risk assessment and risk treatment 

■ Security policy 

■ Organization of information security 

■ Human resource security 

■ Physical and environmental security 

■ Communications and operations management 

■ Access control 

■ Information systems acquisition, development  

and maintenance 

■ Information security incident management 

■ Business continuity management 

■ Compliance 

Each of these areas includes a series of control objectives 

defining what is to be achieved along with implementation 

guidance for proper control maturity. This program has 

recently been staffed to advance the IS program, and to assist 

in developing the Privacy portion of the overall program.   

Document and Record Management Services 

The Document and Record Management (DRM) Service 

provides a common platform that is integrated to enhance 

information exchange, collaboration and workflow within 

departments and across the organization. The following 

major areas are part of the DRM service:  
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■ Document Management (Document Lifecycle, 

Management Sites and Repositories) 

■ Document Imaging (scanning, Optical Character 

Recognition (OCR), indexing, workflow & searching) 

■ Records Lifecycle Management 

■ Electronic Forms (e-forms design, development and 

support, business process automation with automated 

workflow processes) 

Application Development and Management Services 

Application Development and Management services 

provide for the maintenance and support of various 

business applications, including: 

■ Countywide Applications such as PeopleSoft, SAP, 

Kronos, Worker's Compensation and Integrated 

Workplace Management Systems (or Archibus) 

■ Departmental Applications including Adult Criminal 

Justice, Juvenile Records, Tax and 911 Dispatch 

applications 

■ Web, Mobile and GIS (Geographical Information 

Service) applications 

■ Software as a Service (SaaS) for externally hosted applications 

Health and Hospital Systems Product and Application 

Management services provides for the implementation, 

support of various HHS applications, including: 

■ HealthLink, and other VMC applications and interfaces 

to multiple other applications 

■ Public Health, Behavioral Health, Valley Health Plan 

applications and interfaces 

Communication and Collaboration Services 

Communication and collaboration tools include County’s 

Public and employee portals, as well as departmental 

websites including: 

■ Website Design and Domain Registration 

■ Web Content Management Application (CMA) Training 

■ Team Collaboration and Project Sites 

Data Collection, Integration, Research and Analysis 
Services 

These services include data management, analytics and 

reporting for business intelligence to enable decision-

making, such as AB109.   

Infrastructure and Hosting Services 

Services provided support the IT Infrastructure, including 

servers, databases, storage, backup and recovery solutions 

to provide a high level of data protection, in an enterprise 

class computing environment with 24x7 operations, fast 

response time, and uninterrupted service. Specific services 

include: 

■ UNIX and Windows Hosting 

■ Data Center Environment Management 

■ Network Management 

■ Database Management and Support 

■ Backup, Restore and Disaster Recovery 

■ Identity Management 

■ Voice and Telecommunications Infrastructure 

Printing, Mail/Postage, Messenger and Record Retention 
Services  

■ Provides printing and design services; Print-on-

Demand reproductions; Quick Copy Services; High-

speed document folder/inserter capabilities. 

■ Provides internal and external mail delivery to County 

departments. 

■ Administers and maintains County records warehouse. 

Administrative and Financial Management Services 

This internal support area facilitates and enhances 

customer service delivery by providing 

■ Financial analysis, procurement, accounting, budget, 

and billing for IT Services;  

■ Personnel support, space management, travel and 

training, timekeeping and departmental 

communications. 
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IT Services Provided to Agency and Departments 

The following table indicates the various ISD/HHS IS services 

provided to all of the agencies and Departments. As 

mentioned in the Strategies and Plans section of the 

Information Technology Three-Year Plan, there is a transition 

of infrastructure and operational IT Services that are moving 

from Departments to central IT Services so that Departments 

can focus on their business problems, solutions and 

enhancing their services to the Public and Employees. The 

Departments that have a “Plan” entry are ones that are 

moving currently or within FY 2016, which is reflected in the 

Recommended Budget.  

 

 

Agency and  
Department 
April 2015 

Service 
Desk 

Desktop 
& Mobile 
Devices 

Network 
Services 

Telecom 
Call 

Center 
Hosting 
Services                          

Common 
Directory 

O365 

Appli- 
cation 

Support 

Collabor- 
ation Doc. 

Mgmt 
SharePoint 

Web 
Portal 

Web / 
Mobile 
Apps 

GIS 

IT Prof 
Services 
Contract 
Assist  

Housing, Land Use, Environment and Transportation 

Agriculture ISD ISD ISD ISD   ISD ISD ISD ISD ISD ISD Both   

Weights/Measures ISD ISD ISD ISD   ISD ISD ISD ISD ISD ISD     

Animal Control ISD ISD ISD ISD   ISD ISD ISD ISD ISD ISD     

Dept. of Env. Health/VC Both ISD Both ISD ISD ISD ISD   ISD ISD ISD Both   

Planning & Development ISD ISD ISD ISD   ISD ISD ISD   ISD   Both Asst. 

Parks and Recreation ISD ISD ISD ISD   ISD ISD Plan ISD ISD ISD Both   

Roads and Airports Both Both Both Plan   Plan ISD   ISD ISD ISD Both Asst. 

Finance and Government Operations 

Assessor Both Both Both ISD ISD ISD  ISD ISD (MF)       Both Asst. 

County Communications  ISD ISD Both ISD   ISD ISD ISD   ISD   ISD   

County Counsel ISD Both ISD ISD   ISD ISD     ISD       

County Executive Office ISD ISD ISD ISD   ISD ISD ISD ISD ISD       

Clerk of the  Board ISD ISD ISD ISD   ISD ISD ISD   ISD ISD     

Board District 1 ISD ISD ISD ISD   ISD ISD     ISD       

Board District 2 ISD ISD ISD ISD   ISD ISD     ISD       

Board District 3 ISD ISD ISD ISD   ISD ISD     ISD       

Board District 4 ISD ISD ISD ISD   ISD ISD     ISD       

Board District 5 ISD ISD ISD ISD   ISD ISD     ISD       

Employee Services ISD ISD ISD ISD   ISD ISD ISD ISD ISD ISD     

Fleet and Facilities ISD ISD ISD ISD   ISD ISD Plan   Plan   ISD Asst. 

Finance: Controller ISD ISD ISD ISD   ISD ISD ISD ISD ISD       

Finance: Tax Collector's ISD Plan ISD ISD ISD Plan ISD ISD (MF)   ISD ISD ISD   

Finance: Revenue Both ISD ISD ISD ISD ISD ISD   ISD ISD       

Finance: Clerk-Recorder Both Both ISD ISD ISD   ISD     ISD       

ISD ISD ISD ISD ISD ISD ISD ISD ISD ISD ISD   ISD Asst. 

Procurement ISD Plan ISD ISD   ISD ISD Both ISD ISD ISD     

Registrar of Voters Both Plan ISD ISD ISD ISD ISD Both   ISD ISD Both   
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ISD Services Provided to Departments as of April 2015 (continued) 

Agency and  
Department 
April 2015 

Service 
Desk 

Desktop 
& Mobile 
Devices 

Network 
Services 

Telecom 
Call 

Center 
Hosting 
Services                          

Common 
Directory 

O365 

Appli- 
cation 

Support 

Collabor- 
ation Doc. 

Mgmt 
SharePoint 

Web 
Portal 

Web / 
Mobile 
Apps 

GIS 

IT Prof 
Services 
Contract 

Assist  

Health and Hospital Systems 

Valley Medical Center Both Both Both HHS FAC Both Both Plan Both ISD ISD ISD   Asst. 

HHS - Info Services  Both Both Both HHS FAC Both Both Plan HHS IS ISD ISD ISD     

Behavioral Health Both Both Both HHS FAC   HHS IS Plan HHS IS ISD ISD ISD     

Custody Health  Both Both Both HHS FAC   HHS IS Plan HHS IS ISD ISD ISD     

Public Health Both Both Both HHS FAC   HHS IS Plan HHS IS ISD ISD ISD ISD Asst. 

Valley Health Plan Both Both Both HHS FAC   HHS IS Plan HHS IS ISD ISD ISD ISD   

Public Safety and Justice 

DA & Crime Lab Both Both Both ISD     Plan ISD (MF)   ISD   ISD   

Public Dfdr/Alternate Dfdr Both Both Both ISD   Both ISD ISD (MF)   ISD     Asst. 

Probation Both Both Both ISD   Both ISD ISD (MF) ISD ISD   ISD Asst. 

Sheriff and DOC Both Plan Dept ISD     Plan ISD (MF)   ISD ISD ISD Asst. 

Medical Examiner, Crnr ISD ISD ISD ISD   ISD ISD ISD   ISD       

Pretrial Services ISD ISD ISD ISD   ISD ISD Dept   ISD     Asst. 

Children, Seniors and Families 

Child Support Services Both Dept Both ISD       Dept Dept ISD       

Social Services Agency Both Plan Both Dept Dept   Plan ISD (MF) ISD ISD   ISD Asst. 

Separate from County  

SCC Fire (County) Both Dept Dept         ISD           

Library  Both Dept ISD ISD       ISD           

              

ISD ISD provides the IT Service or a portion--Not all but some applications. MF = Mainframe Application, e.g. CJIC) 

Both Department and ISD provide aspects of IT Service; Dept is primary    

Plan ISD will be providing the IT Service, or is in discussion with Department, or work is in-progress    

HHS-IS / HHS FAC HHS-IS primary, under CIO areas managed by Chief Healthcare Technology Officer; HHS - Facilities Department   

Dept  Department provides the IT Service or it is not needed     
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Appendix A: Information Technology Governance  

Background 

County IT governance has a broad-based committee 

structure with multiple layers, addressing governance 

issues on both the Countywide and operational levels.  

This broad-based executive governance is a key element 

in transforming how the County invests in Information 

Technology (IT), included priorities for funding and 

resourcing projects, and how IT should be managed and 

structured based on the CEO’s and Board of Supervisor’s 

vision. 

While BITS has primarily been an information provision 

body, the Committee was originally designed to set 

priorities related to the provision of IT solutions in the 

County. 

Business Information Technology Steering (BITS) 

The County has an executive-level steering committee, 

Business and Information Technology Steering 

Committee – “BITS.”  The purpose of BITS is to ensure 

County technology aligns with business strategies, 

priorities, and policies. BITS is comprised of Agency and 

Department Head representatives from the Board of 

Supervisors Policy Committee areas.  These leaders 

understand operational needs, service improvements, 

and provide the necessary balance between a global 

vision, and local needs. BITS is jointly chaired by the 

Offices of the County Executive and Chief Information 

Officer. 

Centers of Excellence (CoE) 

To the greatest extent possible, IT project requests 

presented to BITS are reviewed with County staff who 

are knowledgeable in the business and technology areas 

impacted by the request. The Centers of Excellence 

(CoEs) and the CIO’s Office reach out to knowledgeable 

staff to provide input into the developmental process for 

IT projects, and provide prioritized recommendations to 

BITS for consideration.  

 

 

 

County Executive Jeff Smith 

County Chief Operating Officer Gary Graves 

Deputy County Executive, Programs 

BITS Co-Chair 
Leslie Crowell  

Deputy County Executive, Health and 
Hospital System 

Rene´ Santiago 

Deputy County Executive, Employee 
Services Agency 

Luke Leung  

Deputy County Executive Sylvia Gallegos  

County Budget Officer                 Gregory Iturria 

County Chief Information Officer  

BITS Co-Chair 
Joyce Wing 

Chief Healthcare Technology Officer Lee Herrmann 

Director of Operations, Information Services 
Dept. (ISD)  

KP Naidu 

Director, Agriculture and Environmental 
Management 

Amy Brown  

Director, Finance Agency Emily Harrison 

Director, Human Resources Dept.,  John Dam 

Director, Parks and Recreation Robb Courtney 

Director, Pretrial Services Garry Herceg 

Director, Social Service Agency Robert Menicocci 

Planning Manager, Planning & Development Kirk Girard 

BITS– Membership, April 2015  
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IT Governance Model 

The executive BITS Committee reviews how the County 

funds ongoing operations, new IT projects and 

initiatives. The core strategy is to concentrate funding 

on: 

■ Standardization, Consolidation, Cost Reduction 

■ Modernization to enhance capabilities and improve 

operations  

■ Enhancement of Public and Employee Services to 

promote self-service in accessing services and 

information 

■ Continuity of Business Services 

■ Compliance with Privacy and Information Security 

Regulations and Policies 

To better manage the County’s entire portfolio of IT 

projects, the IT Governance model supports a holistic view 

of IT across the County. This holistic, enterprise model 

encompasses the IT-related plans, projects and funding 

sources for all County departments. BITS has established a 

definition of success for this enterprise model as the ability 

to affirmatively answer the following questions: 

■ Is the County investing in the right things? 

■ Is the County optimizing its capacity? 

■ Is the County realizing the promised benefits? 

■ Is the County’s execution strong and precise? 

■ Can the organization absorb all the changes? 

■ Does the resource model support County goals? 

■ Do County IT policies support County goals? 
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Centers of Excellence and Related Governance 
Committees 

There are four established Centers of Excellence that 

focus on: Public Safety and Justice, Enterprise Software, 

Enterprise Content Management, Health and Hospital IT 

Governance Committee, and Finance which is forming. 

The HHS Information Technology Governance 

Committee (ITGC) coordinates with the BITS 

Committee to provide support, guidance and strategic 

focus pertaining to Health and Hospital Services and the 

alignment with County IT strategies.  

These Centers of Excellence were all chartered to make 

subject-matter recommendations to BITS about 

Countywide strategy, policy, and project funding. 

Centers of Excellence are comprised of operational and 

IT staff who work together to set annual goals, identify 

risks, determine the strategic application of project 

resources, assist in developing policies and procedures, 

and provide guidance in reengineering operational 

processes. Centers of Excellence play an important role 

in providing greater in-depth oversight of projects. 

Additionally, their role provides unique opportunities to 

promote collaboration across departments/agencies, 

and fosters the use of best practices within their specific 

focus area to drive business results. 

Enterprise Content Management-CoE 

The ECM - CoE works closely with the Information 

Services Department’s ECM Division, which is the 

division responsible for the County’s external and 

internal web portals, mobile application development, 

and other enterprise content activities for the County. 

The CoE – ECM has its own site that shows recent 

agendas, presentations and membership roster. 

The ECM Committee’s role is to provide oversight and 

direction for the County’s enterprise content including: 

■ County Portals 

■ Record and Document Management 

■ Social Media, including the Social Media Monitoring 

Team 

■ ECM Methodologies, Policies and Procedures 

■ ECM Project Review and Prioritization 

■ Enterprise Software and formalize standards.  

Public Safety Justice-CoE 

The Public Safety and Justice Center of Excellence (PSJ-

CoE) role is to provide oversight and direction for the 

County’s Public Safety and Justice Systems Program and 

structures including: 

■ Collaboration and Information Sharing 

■ PSJ Project Review and Prioritization 

The PSJ-CoE derives authority as a sub-committee of the 

CJIC Executive Steering Committee, at the request of the 

executive Business Information Technology Steering 

(BITS).  

Enterprise Software CoE 

The Enterprise Software CoE was formed in FY 2013, and 

was initially focused on managing and administering the 

Countywide Microsoft Enterprise Agreement. The 

Enterprise Software CoE role is to: 

■ Oversee, direct, and facilitate the Countywide 

administration of enterprise software products and 

agreements 

■ Develop Countywide software standards and align 

software licenses with business needs 

The Enterprise Software CoE is focused on Office 365 

implementation Countywide. After the major 

components of O365 are in place, the Enterprise 

Software CoE will review existing enterprise software 

and formalize standards. 
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Finance-CoE 

The Finance Center of Excellence (Fin-CoE) is developing 

their charter and finalizing their membership.  

Health and Hospital System IT Governance Committee 
(ITGC) 

ITGC ensures that the implementation and ongoing use 

of information technology at SCVHHS is approached in 

an organized, orderly manner and that these systems 

support both SCVHHS’s and the County’s strategic goals. 

More specifically, the ITGC role is to: 

■ Review and prioritize Health and Hospital Projects 

■ Develop a comprehensive IT strategy and monitor 

project progress within the Health and Hospital 

System 

■ As required, provide support for the administration 

and coordination of projects 

ITGC members represent all areas of the SCVHHS 

organization. ITGC is co-chaired by the Deputy County 

Executive HHS, and the Chief Healthcare Technology 

Officer. 

As depicted in the diagram below, five Advisory 

Committees are instrumental in providing guidance, 

priorities and recommendations to ITGC for initiatives 

that support the strategic direction and vision of 

SCVHHS.  
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CIO Project Management Office 

The Project Management Office (PMO) is an ISD group that 

supports IT projects and IT portfolio investments for the 

County Chief Information Officer (CIO) and is referred to as 

the “CIO-PMO”. The CIO-PMO provides continual 

development of IT governance and has started working 

closely with all IT organizations and departmental CIO-

Project Management Offices, such as Health and Hospital 

Services-PMO, Social Services Agency-PMO and Assessor’s-

PMO.  The goals are to: 

■ Make visible the IT Investments and Project Portfolio 

across the County via governance and collecting 

project information Countywide.   

■ Collaborate with departmental PMOs, to:  

■ Leverage the knowledge and experience 
gained working at local sites and document 

project management practices that have 

worked and opportunities of improvement. 

■ Extract common project management 
practices, methodologies and toolset to 

develop an Enterprise wide Project 

Management discipline. 

■ Complete baseline assessment of the 
County’s Project Culture, and develop a 

roadmap for enterprise maturity. 

■ A Project Capability Center – Enterprise Project Culture  
A discipline to involve Project Managers and Business 

Analysts in the County to ensure that successful 

project execution is a core capability of the enterprise.  

 

 

 

 

 

 

Project Management Practices and Maturity Level 

The mission of the CIO-PMO is to provide IT project 

governance and reporting, collaborate and streamline 

Project Management (PM) practices and maturity across 

the County, nurture project culture and leadership and 

support the CIO and County Executives through consulting 

and project management. 

In order to chart a roadmap for PM discipline maturity, the 

CIO-PMO conducted a baseline assessment of the PM 

practice across the county and invited Project Managers 

and department PMOs to participate in a Gartner 

workshop on Project Culture. The objectives of the 

workshop were to educate participants about essential PM 

Methods for successful project management, and to assess 

the current project management organization maturity on 

a 5 point scale where 1 is Reactive and 5 is Effective 

Innovation. The assessment concluded the County was 

between Levels 1 and 2.  

The maturity assessment showed that the practice was 

strong when it came to “Relationships” but relatively weak 

on “Value and Financial Management” validating the lack of 

visibility and benefit realization from our IT Investments. In 

addition, the score was low on Technology tools for project 

management, indicating there are opportunities to 

Skills Development 
& Mentoring 
Program 

Develop PM skills through training and 
mentoring, and emphasize on accountability 
(and just culture), with performance based 
competencies, transforming project managers 
into project leaders, and developing high 
performing teams. 

Tools & 
Methodology 

Develop Project and Program Management 
methodology, Risk and Benefits management, 
Demand and Resource Management. Adopt IT 
Project Portfolio Management tools, Inventory 
and visibility of IT Projects and Programs and 
their alignment to County’s strategic objectives, 
Collaboration and Communication. 

Knowledge 
Management & 
Project Community 

Document and publish lessons learned, best 
practices and sharing tactic knowledge.  
Develop PM Community of Practice that allows 
PMs to meet and collaborate, share knowledge 
and mature the practice across the County. 
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introduce automation and process efficiencies through 

Project Portfolio Management (PPM) Solution.   

CIO-PMO is leading the effort to mature each dimension 

and established the steps shown in the next diagram to 

build a project culture in the County.   

The assessment included the following dimensions: 

People 
Skills, availability, assignments, commitment, 
leadership / facilitation / management skills, ca-
reer aspirations. 

PPM Practices 
and Processes 

PMO establishment, PPM prioritization, risk and 
resource management, project and program 
management, portfolio analysis. 

Technology 
Point solutions (schedulers and spreadsheets), as 
well as fully integrated PPM applications. 

Value &  
Financial  
Management 

Project accounting, the relationship with finance, 
the financial aspects of projects and portfolio. 

Relationships 
Who needs to be included, who needs to be con-
sulted, who needs to be informed and who can be 
counted on to help. 
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Technology infrastructure funding is comprised of Technology Bond funding ($20 million in FY 2013) and a one-time 

General Fund allocation ($2,080,000 in FY 2013). All Technology Bonds will be expended by August 2015. 

Appendix B: Fiscal Year 2015 Technology Infrastructure Funding Status 

Project Allocated
Year-to-Date
Spent or 
Encumbered

Available

Telecommunications (excluding the Health and Hospital System and the Social Services 
Agency): Voice over Internet Protocol (VOIP) Phase 1 Mitel PBX Replacement and 16 Mitel XS-
200 or SX-2000 Mitel replacements. 70% are in progress, 30% are planned.

$2,945,794 $1,879,536 $1,066,258

Animal Shelter Completed
Employee Assistance Program (EAP) Completed
Elmwood Detention Facility Equipment ordered / cable installation underway
James and Holden Ranches Equipment Ordered and installation Pending
Juana Briones Completed
Charcot Service Center – ESA, Procurement, Facilites & Fleet Installation underway
ADULT Probation Dept. Installation underway
Juvenile Probation Dept. Equipment ordered / installation pending
Main Jail Equipment ordered / cable installation underway
Mitel Hub Completed
North County Equipment Ordered and installation Pending
Public Defender at 120 Mission Completed
Public Defender at 701 Miller Completed
Roads – South County Equipment Ordered and installation Pending
Roads – West Yard Equipment Ordered and installation Pending
Roads and Airports – Schallenberger Equipment Ordered and installation Pending
Roads and Airports – Skyport Equipment Ordered and installation Pending
South County Center Equipment Ordered and installation Pending

County Network: CLARAnet enterprise network infrastructure and some departments’ 
network infrastructure

$1,719,801 $477,252 $1,242,549

Enterprise Software for Mobility and Security: Common Directory/E-mail Software as a 
Service (SaaS) Implementation costs and Mobile Device Management Solution

$1,742,148 $1,695,651 $46,497

County Communications 9-1-1 Equipment and Radio Infrastructure, including Sheriff/
Department of Correction and District Attorney handheld/mobile radios

$1,613,245 $1,446,987 $166,258

Office of the Sheriff: Mobile Data Computers Replacement $990,963 $0 $990,963
FY 2016 Requests funded in FY 2015 from projected balance of Tech Bonds:    

County Communications-Public Safety and Justice: Vehicle Radio Replacement $500,000 $0 $500,000
County Communications-Public Safety and Justice: Land Mobile Radio Multi-function 
Analyzer

$55,000 $0 $55,000

County Communications-ISD: CAPSS Disaster Recovery/Backup one-time funds $550,000 $0 $550,000
District Attorney: CiberLaw Upcoming Events View $55,275 $0 $55,275 
ISD for Countywide, General Funds for Infrastructure Refresh: 
Workstation, servers, network

$3,399,076 $865,675 $2,533,401

ISD for Countywide, General Funds for Infrastructure Refresh: 
Replace InfoBlox DNS Network Appliances

$150,000 $0 $150,000

Subtotal of Tech Bond and General Fund Infrastructure one-time expenditures for FY 2015, as 
of March 2015

$13,721,302 $6,365,101 $7,356,201

Total Technology Bond Allocation beginning in FY 2015 $9,011,951 $5,499,426 $3,512,525
One-time General Fund Allocation beginning in FY 2015 $4,709,351 $865,675 $3,843,676

Total Infrastructure Funding Allocations beginning in FY 2015 $13,721,302 $6,365,101 $7,356,201
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Appendix C: Summary of IT Projects - Accomplishments and Plans 
FY 2015 Accomplishments and FY 2016 Plans 

The following table summarizes the key initiatives and accomplishments for FY 2015 IT project and details the major 

planned IT initiatives or projects for FY 2016. All progress to date is current as of April 2015. Funding requests for

technology infrastructure made as part of the FY 2016 Recommended Budget have been noted. 

FY 2015 Accomplishments  FY 2016 Planned Efforts 
Countywide Initiatives 

Common Directory and Office 365 Project 

7,539  County electronic mailboxes were migrated to Office 365 since January 
2014 

1,729 workstations in departments with formerly separate directories have been 
joined to the SCCGOV common directory, with more departments pending 

A cross-departmental team implemented Microsoft’s System Center platform for 
device management and software deployment, and currently 4,984  workstations 
and  626 servers are already being centrally managed in this environment 

New Office 365 services including Lync and SharePoint Online were introduced to 
County departments who had completed mail migrations 

Operational Guidance for systems administrators was documented and formalized 
in alignment with National Institute of Standards and Technology (NIST) security 
standards 

■ Common Directory and Office 365 Project 

■ A total of  14,000 expected to be completed by July, 2015 

■ Complete Common Directory migration 

■ Complete introduction of new services and increase adop-
tion 

■ Implement Document Rights Management to increase 
security 

■ Expand identity management solution and integrate with 
other County systems improvements 

■ $533,000 FY 2016 funding requests for advancing Core 
Identity Management and other Security products and 
capabilities has been recommended 

Enterprise Data Integration Program Development for cross Coun-
ty data sharing, analysis and reporting to enable decision-making, 
define performance metrics, and enhance service outcomes. An initial 
charter was completed and resource requests to oversee the develop-
ment of the Program have been requested in FY 2016. 

■ Enterprise Data Integration Program Development – this 

program will be established with dedicated re-
sources to develop governance, data-sharing 
policies, inventory, and data classifications and 
access rules. 

Enterprise Content Management (ECM): This area covers websites, e-forms, 
Web and Mobile apps, Document and Record Management resources. Accomplish-
ments are listed within Appendix C – ECM Projects. 

■ Enterprise Content Management - Planned Efforts – See 
Attachment C pertaining to Enterprise Content Management 
planned Projects. 
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FY 2015 Accomplishments  FY 2016 Planned Efforts 
Countywide Initiatives (continued) 

Technology Bond and Technology Refresh and Expansion: Infrastructure  refresh 
of workstations, monitors, and other office related devices, plus planning and site sur-
veys were completed for new telecommunication systems, additional technology re-
fresh and expansion work to be completed in FY 2015 and FY2016. 

■ Technology Bond: See Appendix B for technology bond 
status. Technology Bonds must be spent by August 2015. 

■ Technology Refresh and Expansion:  funding requests for 
multiple key infrastructure projects to refresh, replace, or 
expand capabilities have been recommended for FY 2016. 

■ Phone System Replacements: The replacement of legacy 
phone systems with new technology Cisco VOIP phones 
continues in FY2015 and FY2016 with a focus on the aging 
fleet of Mitel systems used in the Probation facilities, Main 
and Elmwood Jails, and various smaller locations. Funding 
has been requested for FY2016 to extend these replacements 
to the fleet of aging older technology Nortel systems. 

■ Network Enhancements: The SONET Ring that networks 
the County’s four main campuses is being replaced with 
redundant point-to-point Gigabit Ethernet services with com-
pletion in FY2015. In parallel with the phone system replace-
ments obsolete local area network switches are being re-
placed with VOIP compatible POE switches and cable plant 
upgrades or replacement were needed. To support the transi-
tion to Office 365 and other cloud based initiatives, the Coun-
ty’s Internet access infrastructure has been expanded from 
two to four access points (one at each of the main County 
campuses) and aggregate capacity has been increased from 
400 MB to 2 GB. 

Finance and Government Operations Initiatives 

Tax Collector Property Tax E-payment Developed for the Tax Collector’s Office, this 
newly redesign application can accept online property tax payments via credit cards, 
debit cards and/or e-check. It offers a streamlined user experience and is scalable to 
handle high demand during peak tax seasons. Real-time payment posting has re-
placed overnight updates. Responsive web design automatically adjusts and renders 
on multiple platforms from desktop to tablets and smartphones. 

■ SAP/Ariba Project – eProcurement Automation Project: 
This project is continuing to implement an eProcurement exter-
nally hosted system to automate multiple procurement func-
tions to increase transparency; achieve value and promote 
competition; expand supplier base; maintain financial controls 
and measure performance; promote efficiency in workflow and 
approval authority; and improvements in productivity across the 
County. Additional benefits: automation of Procure- to-Pay 
functions; Countywide efficiency gains in purchasing catalog/
non-catalog items; automate the service agreement and Board 
contract processes and reduce cycle-time; streamline via elec-
tronic sourcing to contract management; streamline payment 
process via e-Invoicing and matching; reduce invoice pro-
cessing cycle-time; provide ability for CBO vendors to check 
Purchase order and Payment status; differentiate between 
contract and non-contracted items; enable auto-replenishment 
for PMM to support VMC; ability to conduct limited sourcing for 
small dollar purchases; track supplier information and perfor-
mance measurements; and provide spend visibility, reporting 
and transparency. 
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FY 2015 Accomplishments  FY 2016 Planned Efforts 

Public Safety and Justice Initiatives 

AB 109 Data Sharing, Analysis, Reporting Program 

See Key Initiatives Public Safety and Justice System Focus section 

■ AB 109 Data Sharing, Analysis, Reporting Program 

■ Improvements (in-progress): Developing and 
implementing interim improvements for reporting & 
data sharing 

■ Implement Phase Two of the Realignment data warehouse 
(in-progress): Incorporate additional information from 
other Realignment agencies 

■ Interim Re-entry Referral Tracking System: This effort will 
track client referrals and services delivered to the Realignment 
population, this is an interim solution to meet immediate 

Law and Justice System Roadmap Program 

Failure to Appear Automated Notification: This project has been implemented 
and is currently being rolled out to agencies. This project is a regional effort to 
develop a notification system which communicates court-scheduled appointments. 
The initial development and deployment of the notification tool will support commu-
nication with defendants. However, it is also intended to provide a scalable tool to 
meet additional Law and Justice Agency needs to reduce costs, effort and provide 
efficiencies. 

Online Training: (Completed) Transition the County’s Adult Criminal Justice 
System classroom/instructor led to online training, allowing greater flexibility for 
students, reduction in travel, automation of track certifications and renewal dates, 
and reductions time spent away from policing and other critical criminal justice 
activities. Using sccLearn will enable delivery of training to 4,000+ users. 

Digital Evidence Shared System (Phase 1 – Completed):  This project developed 
requirements, for a County-wide solution for the collection, storage and dissemina-
tion of digital evidence. 

■ Law and Justice System Roadmap Program 

■ Strategy: Continue to develop Strategy and Solution 
Assessments for Legacy Replacement and new capabili-
ties in an integrated, cost-effective manner. Funding for 
FY2016 was requested and is detailed in the Key Initia-
tives section. 

■ Digital Evidence Shared System (Phase 2): This project 
will complete an RFP (Request for Proposal) to procure and 
implement a County-wide solution for the collection, storage 
and dissemination of digital evidence. 

   ■ Security Video Surveillance Requirements & Design at Jail 
Facilities: This was placed on hold until the Board of Su-
pervisors approves a Surveillance Policy that is currently 
being developed. Create requirements and conduct plan-
ning to develop a master plan for jail facilities. Prepare and 
process a Request for Proposal. With the video/audio surveil-
lance equipment, the final project will include cabling and 
adequate digital file storage, and the associated costs. 

   ■ Mobile Radio Replacement: Continuation - County Commu-
nications will be replacing radio systems that the Law and 
Justice agencies require. Additional funding was approved 
within FY15. 
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FY 2015 Accomplishments  FY 2016 Planned Efforts 
Housing, Land Use, Environment, Transportation 

   ■ Planning and Development Transformation and Moderni-
zation Project: (Continuation) To make improvements in the 
development permitting process and acquire technology solu-
tions to: 1) Achieve significant reductions in permit processing 
times; 2) Use convenient and efficient permit application pro-
cesses; 3) Unify permit application review across multiple 
County Departments and Divisions; 4) Keep applicants better 
informed of permitting requirements and the status of their 
project ($830,000 Funding Request Recommended) 

Health and Hospital Systems 

See Key Initiatives under Health and Hospital Systems Focus for Accomplish-
ments. 

HealthLink Initiative/Projects: 

Completed Upgrade to Epic’s Latest version (2014) 

Continued work on HHS systems to accept ICD-10 codes 

Initial requirements and approach for Epic’s Data Warehouse estab-
lished 

Continual leverage of HealthLink reporting for Meaningful use requirements 

■ HealthLink Initiative/Projects continued to be completed 
by end of 2014 calendar year: 

■ Upgrade to Epic’s latest version (2014) 

■ Initial implementation of Epic’s data warehouse (Cogito) 

■ Implementation of Healthy Planet for Population Health 
Management 

■ Pilot implementation of a Health Information Exchange (HIE) 
to enable the secure exchange of clinical data with our Epic 
and non-Epic partners 

■ Validation and build phases of the Wave 2 implementation of 
Beaker (Lab) and Willow Ambulatory (Pharmacy) 

■ Leverage HealthLink reporting to satisfy Stage 1 and Stage 2 
meaningful use requirements for the hospital and our eligible 
physicians 

■ Complete the migration of non-image data from legacy 
systems being replaced by HealthLink 

■ Continue to prepare HHS systems to accept ICD-10 codes, to 
the extent possible 

■ Implementation of a new Call Center for Valley Connections 

■ Continuing development of requirements to contract for 
Disaster Recovery co-location and activate/ test Disaster 
Recovery for HealthLink 

■ Continuing to further ‘harden’ HHS infrastructure and security 
to protect against external and internal cyber attacks 
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FY 2015 Accomplishments  FY 2016 Planned Efforts 
Children, Seniors, Families 

See Key Initiatives under Social Services Focus for FY 2015 IT Project Accomplish-
ments and FY 2016 Plans 

■ NEW Adult Protective Services System (APS): (In-
Progress) The Adult Protective Services (APS) system will 
better meet State reporting mandates, eliminate manual pro-
cesses, and increase timely services, and is used by many 
other counties. 

  ■ NEW Adult Protective Services System (APS): (In-
Progress) The Adult Protective Services (APS) system will 
better meet State reporting mandates, eliminate manual pro-
cesses, and increase timely services, and is used by many 
other counties. 

  ■ SSA Mobile Devices: (In-Planning) The Department of Aging 
and Adult Services and the Department of Family and Chil-
dren’s Services will be implementing mobile device to access 
information and perform data entry from anywhere at any time 
to serve clients, and enable employee self-service, eliminating 
duplication of work, and capturing information in a more timely 
manner. 

  ■ Electronic Document Imaging:  (In-Progress) The Depart-
ment of Aging and Adult Services and the Department of Fami-
ly and Children’s Services will convert paper based files to 
electronic files, to improve efficiencies and productivity and to 
meet the Federal mandate to be paperless. 

  ■ CWS/CMS Replacement: (In-Progress) The Child Welfare 
Services Case Management System (CWS/CMS) will be 
replaced as part of the new CWS State project to implement 
a new technical architecture for CWS, meeting County and 
State business requirements including data management 
and reporting solutions consistent with Federal SACWIS 
requirements. 
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Appendix D: Enterprise Content Management Projects  
Enterprise Content Management Projects: Planned for April 2015 – July 2016 

Department Projects Planned for April 2015 - June 2016 Project Type 

Application Development – Public or Internal Facing   

CEO--Re-Entry AB109 Re-Entry Screening and Registration Internal Facing 

Countywide Employee Portal Connect Phase 2: Search, Tagging, and Dynamic Features Internal Facing 

Countywide Enable login to County Public Portal using one’s social media account  Public Facing 

Countywide General application development for public portal to benefit all departments Public Facing 

Countywide Public Portal Enhancements and Feature Updates Public Portal – Enhancements 

FGOC-COB Contracts Database Migration from FileMaker Pro to Enterprise DB Internal Facing 

FGOC-COB Lobbyist Application Registration Public Facing 

FGOC-COB Assessment Appeals Application – Phase 2: ePayment and eSignature Public Facing 

FGOC-DA DA Real Estate Fraud Division Property Lookup Internal Facing 

FGOC-ESA Case management system (EOD and Labor Relations Pilot) Internal Facing 

FGOC-ESA ESA Career Calculator Internal Facing 

FGOC-ESA STO Cash Out Online Form and Reconciliation Internal Facing 

FGOC-ISD-APS Application Development Standards and Methodologies Internal Facing 

FGOC-PROC Procurement Contract and PO Lookup Redesign Internal Facing 

FGOC-ROV ROV Election Night Precinct reporting tracking migration  Internal Facing 

FGOC-ROV ROV Precincts Maps Download Public Facing 

FGOC-ROV Voter Opt-out from Paper Voter Guides Public facing custom application 

FGOC-Wellness Step It Up Phase 2 Internal Facing 

HHS-PH Public Health Send Hub Public facing custom application 

HHS-VMC SCVMC Provider Search Public Facing 

HHS-VMC VMC Bed Building Project Collaboration Public facing custom application 

HLUET-AEM AEM UWaste Tracking Database Internal Facing 

HLUET-DEH DEH Front Counter Application Public Facing 

HLUET-R&A Roads and Airports – Online Order of Plans and Specs with ePay Public Facing 

HLUET-R&A Roads & Airports Special Event Permit System Phase 2 Public Facing 

PSJC-SHO-DOC Java app migration to .NET – DOC Online Visitor Registration Public Facing 

Business Process Automation 

FGOC-ESA Tuition Reimbursement Process Automation Business Process Automation 

HHS-PH CHDP PM160 Form Document Imaging Business Process Automation 

HHS-PH HHS PM160 Form Scanning and Automation Business Process Automation 

Document Management 

FGOC-COB Public Board Item Documents Document  Management 

eForms     

COUNTY Travel Authorization Form and workflow eForms 
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Department Projects Planned for April 2015 - June 2016 Project Type 

eForms continued     

Countywide eForms Initiative eForms 

Countywide Employee Suggestion Program Form eForms 

Countywide Mobile Device Activation Request eForms 

Countywide Wireless Remote Access Requests eForms 

FAF FAF Conference Room Reservation Application and workflow eForms 

FGOC-DADS Referral online eForms eForms 

FGOC-ESA Workers Comp Online Form eForms 

FGOC-ISD Automate Site and Site Collection creation eForms 

FGOC-ISD Centralized Cellular/Mobile eForm eForms 

FGOC-ISD ISD – Hardware and Software Request eForms 

FGOC-ISD Hardware Software request form for ISD supported departments eForms 

FGOC-ISD IT User Request Form eForms 

FGOC-ISD IT User Responsibility Statement eForms 

HHS HHS Outside Employment Form eForms 

HHS-MH Unicare report request eForms 

HHS-VHP VHP Online IFP Application Form eForms 

Employee Portal – Site Migration, Redesign, and New Sites 

Countywide SP2007 to SP2010 sites migration Migration 

FGOC-CEO CEO – CLT site migration Migration 

FGOC-CEO Climate Action and Sustainability Program intranet site migration Migration 

FGOC-ISD LiquidOffice EPAR old data migration for selected departments Migration 

FGOC-ISD Information Services Department internal site redesign Site Redesign 

HHS-VHP VHP Intranet site Migration to HHS Connect Migration 

HHS-VMC Population Health Management / Chronic Care team site migration Migration 

HHS-VMC HHS Quality Improvement Public Portal new site New Site Request 

HLUET-PRK Parks intranet site migration Migration 

FGOC-FIN ePayments Project and Info Site ePayments 

FGOC-FIN-TCO Tax Collector ePayment Redesign First phase complete. Second phase is being devel-
oped for Dec 10, 2015 tax season 

ePayments  

Mobile Application Development 

HLUET-AEM-WM Weights and Measures Scan gun Replacement Native Mobile Enterprise App 

New Internal Site Requests 

HHS-BH Behavioral Health New Site Request Internal Site New Site Request 

HHS-DADS Certification Site New Internal Site Request 

HHS-VMC HHS Outside Employment-Activity Form v2.0 New Internal Site Request 

HHS-VMC PICU Training Videos on HHS Portal New Internal Site Request 

HHS-VMC Infection Prevention Portal New Internal Site Request 

ePayments     
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Department Projects Planned for April 2015 - June 2016 Project Type 

Site Redesign and New Site Requests 

BOS-D1 New District 1 Site New Site and Redesign 

Countywide On-going Public Portal Enhancements New Site Request 

FGOC-CCO New Site New Site Request 

FGOC-CEO-OHR Office of Human Relations – site redesign Site Redesign 

FGOC-ESA Retirement process verification automation New Site Request 

FGOC-ESA SCC Learn portal content New Site Request 

FGOC-FIN Finance Agency Public – site redesign Site Redesign 

FGOC-FIN-CON Controller new site New Site Request 

FGOC-ISD Information Services Department new site New Site Request 

FGOC-RDA New Site New Site Request 

HHS – BehHlth Behavioral Health New Site Request New Site Request 

HHS-DADS DADS public – site redesign Site Redesign 

HHS-PH Public Health Virtual Joint Information Center (JIC) New Site Request 

HHS-VHP VHP Mobile Application site New Site Request 

HHS-VHP Wellness site redesign on new platform Site Redesign 

HHS-VMC HHS Conference Rooms New Site Request 

HHS-VMC HHS Finance Dashboards New Site Request 

HHS-VMC HHS Public-facing iCals New Site Request 

HLUET-AEM-DEH Environmental Health Central Permit Application and Tracking New Site Request 

HLUET-AEM-DEH Environmental Health – site redesign Site Redesign 

HLUET-AEM-DEH Hazardous Materials Program New Site Request 

PSJC-PROB Probation – site redesign Site Redesign 

Records Management 

PSJC-DA DA Juvenile Electronic Reporting Records Management 
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Department Projects Completed April 2014 - March 2015  Project Type 

Enterprise Content Management Projects: Projects Completed April 2014 – March 2015 

 Application Development – Public or Internal Facing 

Countywide Public Portal Content Administration and Governance Tool rollout Application – Internal Countywide 

FGOC-ESA My Benefits page in Employee Portal Internal Facing 

FGOC-ISD System Change Notice (SCN) Internal Facing 

FGOC-Wellness March into May Online Form and Dashboard Internal Facing 

HLUET-AEM Animal Licensing Jurisdiction Verification Public Facing 

PSJC-SHO Java app migration to .NET – Sheriff Fingerprint Scheduling Public Facing 

PSJC-SHO-DOC DOC Online Visitor Registration – Main Jail site addition Public Facing  

eForms 

FGOC-COB Advisory Board Appointment eForms 

FGOC-ESA STO Cashout eForms 

FGOC-ROV Election Officer application eForms 

HHS-PH PH Performance Measures Reporting form eForms 

HHS-VHP VHP enrollment form eForms 

HHS-VMC HHS IS PMO Project Request Form eForms 

HHS-VMC IMPAX form eForms 

HHS-VMC STEMI form eForms 

HLUET-AEM-AC Animal Control – Volunteer and Lost Pet eForms eForms 

PSJC-PDO Public Defender’s Office Special Expense form eForms 

PSJC-PDO Public Defender’s Office Vacation Request form eForms 

Employee Portal – Site Migration, Redesign, and New Sites   

Countywide Payroll intranet site migration Migration 

Countywide Employee Portal redesign and migration Site Redesign 

FGOC-CCO County Counsel site migration Migration 

FGOC-CEO-OBA OBA – intranet site migration Migration 

FGOC-CEO-OES Office of Emergency Services intranet site migration Migration 

FGOC-CEO-OPA Office of Public Affairs site migration Migration 

FGOC-ESA EPAR-ELPF migration from SP2007 to SP2010 Migration 

FGOC-ESA EPAY migration to SP2010 Migration 

FGOC-ESA ESA – intranet site migration Migration 

FGOC-FIN ASAP intranet site migration Migration 

FGOC-FIN HARP intranet site migration Migration 

FGOC-FIN Kronos intranet site migration Migration 

FGOC-FIN-CON Controller intranet site migration Migration 

FGOC-ISD-PS Printing Services intranet site migration Migration 

HHS-VMC HHS Employee Portal New Site Request 

HHS-VMC HHS Forms Repository New Site Request 
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Department Projects Completed April 2014 - March 2015  Project Type 

Employee Portal – Site Migration, Redesign, and New Sites continued   

HHS-VMC HHS Nursing Portal New Site Request 

HHS-VMC HHS PIO Portal New Site Request 

HHS-VMC HHS Policies and Procedures New Site Request 

HHS-VMC Strategic Roadmap Managers Toolkit New Site Request 

Internal Site Requests 

FGOC-D3 District 3 Internal Site Project Collaboration 

FGOC-FIN Finance intranet site migration New Internal Site Request 

FGOC-ISD-GIS GIS – intranet site migration Migration 

HHS-PH Public Health Accreditation project site New Internal Site Request 

HHS-PH Public Health intranet New Internal Site Request 

HHS-PH Public Health Project Portfolio New Internal Site Request 

HHS-VMC HHS IS PMO Timekeeping New Internal Site Request 

HHS-VMC HHS MySite Deployment New Internal Site Request 

HHS-VMC Patient Education Content on Valley Pages New Internal Site Request 

HHS-VMC Patient Education on HHS Portal New Internal Site Request 

Mobile Application Development 

Countywide County Staff Directory Internal Native Mobile App 

FGOC-ROV ROV – Mobile App for eVoterGuide Native Mobile Public App  

HHS-VMC VMC Mobile App – VMC Way Finder Native Mobile Public App  

HLUET-AEM-VC Vector Control Mobile Application Native Mobile Public App  

HLUET-AEM-VC Vector Control District vector reporting Native Mobile Public App  

HLUET-DEH Restaurant Inspection Reports Native Mobile Public App  

Public Portal – Migration, Site Redesign and New Site Requests 

BOS-D2 New District 2 Site New Site and Redesign 

BOS-D5 New District 5 Site New Site and Redesign 

Countywide Template 12 Development New Site Request 

CSF-DCSS Public – Child Support Service site redesign Site Redesign 

CSF-SSA Public – “EC” Employment Connection site redesign Site Redesign 

FGOC-AEM Integrated Waste Management New Site and Redesign 

FGOC-AEM Weed Abatement New Site New Site Request 

FGOC-AEM Agriculture Site Redesign Site Redesign 

FGOC-CEO CEO – Gun Buy Back web page New Site Request 

FGOC-CEO Women’s Policy Site Redesign Site Redesign 

FGOC-CEO-OES 911 – Template 12 Conversion Public Portal – Migration 

FGOC-CEO-OES AlertSCC – Migrate from Vignette to SharePoint Platform New Site and Redesign 

FGOC-CEO-OES Office of Emergency Services public site redesign Site Redesign 

FGOC-COB Whistleblower site New Site Request 

FGOC-COB County Archive New Site New Site Request 
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Department Projects Completed April 2014 - March 2015  Project Type 

Public Portal – Migration, Site Redesign and New Site Requests continued 

FGOC-D2 Reentry Services (District 2) – AB 109 new site New Site Request 

FGOC-D5 District 5 Supervisor Simitian new site New Site Request 

FGOC-DCSS Department Site Redesign Site Redesign 

FGOC-DEH Vector Control District Web Site Redesign Site Redesign 

FGOC-ESA Learning and Employee Development Redesign New Site and Redesign 

FGOC-ESA Public – OSEC – Occupational Safety and Environmental Compliance new site New Site Request 

FGOC-ESA ESA – Consolidate and Integrate EOD site redesign Site Redesign 

FGOC-ESA ESA public site redesign Site Redesign 

FGOC-FAF FAF – Template 12 conversion Public Portal – Migration 

FGOC-FIN-DOR DOR – Template 12 conversion Public Portal – Migration 

FGOC-FIN-DOR DOR – intranet new site New Site Request 

FGOC-ISD-GIS GIS public site redesign Site Redesign 

FGOC-PAD Code Enforcement site redesign Site Redesign 

FGOC-PAD DPD – Department of Planning and Development – site redesign Site Redesign 

FGOC-PAD-OAH Affordable Housing – site redesign New Site Request 

FGOC-PAD-OFM Fire Marshal – site redesign Site Redesign 

FGOC-PROC Procurement – site redesign Site Redesign 

FGOC-ROV ROV – add Precincts Report to Election Results New Site Request 

FGOC-ROV ROV – Online Voter Guide Lookup New Site Request 

FGOC-Sheriff Go-Sheriff Recruitment Migration to County Platform New Site and Redesign 

FGOC-Sheriff Sheriff and DOC Site Consolidation New Site and Redesign 

HHS-CHS CHI-Kids Site migration Public Portal – New Site 

HHS-PH EMS Site Redesign Site Redesign 

HHS-VHP VHP Portal for Cover California New Site and Redesign 

HHS-VHP VHP Provider Search enhancements Site Redesign 

HHS-VMC VMC Rehab public site New Site Request 

HHS-VMC HHS IS PMO Portfolio new site New Site Request 

HHS-VMC MMB – Mother Milk Bank – site redesign Site Redesign 

HHS-VMC VMC site redesign Site Redesign 

HLUET-R&A Roads and Airports Traffic Congestion site redesign Site Redesign 

PSJC-DA District Attorney public site redesign Site Redesign 

PSJC-PDO PDO – Template 12 conversion Public Portal – Migration 

PSJC-PDO PDO – Create ADO Site Collection New Site Request 

PSJC-PTS Pretrial – site redesign Site Redesign 

SSA-CAC Child Abuse Consul migration to County Platform New Site and Redesign 

FGOC-COB Board of Supervisor’s Archive Project Records Management 

Records Management     



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  


